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1 INTRODUCTION

This document summarizes work to be performed during a groundwater Remedial
Investigation and Feasibility Study (RI/FS) at the Ephrata Landfill (Site) in Grant
County, Washington. The RI/FS work plan is in addition to work that will be performed
under the Interim Remedial Action Plan (IRAP), which is summarized in this work plan,
and submitted at this time under separate cover. Work will be performed by Parametrix,
Inc. and Pacific Groundwater Group under a Professional Services Agreement with Grant
County (County) and the City of Ephrata (City) (the Potentially Liable Parties or PLPs)
or their legal representatives. The RI/FS will be conducted to select remedial measures to
address contamination at the Site and to select a final remedy for cleanup in compliance
with the requirements of the Model Toxics Control Act, Chapter 70.105D RCW, and its
implementing regulations, Chapter 173-340 WAC.

2 SITE LOCATION, OWNERSHIP, AND OPERATION

The Site is located about three miles south of the City of Ephrata on the east side of
Highway 28 in the western portion of Section 33, Township 21 North, Range 26 East,
Willamette Meridian (Figure 1). The City of Ephrata began operating the landfill in
approximately 1942 and owned and operated it until 1974. The City owned part of the
property set aside for the landfill and leased additional property from the United States
Bureau of Reclamation. In 1974, the City and the County entered into the first of a series
of agreements under which the County leased the landfill and operated the facility. In
1990, the Bureau of Reclamation transferred its landfill property to the County. In 1994,
the City deeded its landfill property to the County. A new landfill on the site remains the
primary solid waste disposal facility for Grant County.

Filling began in the northwest portion of the original landfill and expanded south and east
as an unlined landfill until a new lined landfill was opened in 2004 (Figure 1). Burning
was allowable in the early open dump, but practices were not documented. Unintentional
fires have occurred more recently in the original landfill. The new landfill is physically
separated from and located to the south of the old landfill. The old landfill was permitted
by Grant County Health District first under Chapter 173-304 Washington Administrative
Code (WAC) and then under Chapter 173-351 WAC. The new landfill is permitted
under Chapter 173-351 WAC. Current solid-waste-related facilities at the site consist of
the old landfill, which is no longer receiving waste and which is being prepared for
closure, the new lined landfill, recycling facilities, leachate evaporation pond, a machine
shop and office, a truck scale, electric power, a deep water supply well, two lysimeters,
and numerous landfill gas and groundwater monitoring wells. The County has recently
acquired additional land parcels and is planning changes to site access for the new landfill
(Figure 1).
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3 OBJECTIVES OF THE RI/FS

The County and City (Potentially Liable Parties - PLPs) are performing this RI/FS to
evaluate site cleanup requirements under applicable regulations. The RI/FS will comply
with cleanup requirements administered by the Department of Ecology (Ecology) under
Model Toxics Control Act, Chapter 173-340 WAC regulations. MTCA is used by the
State to enforce and guide cleanup of solid waste facilities undergoing corrective action
as defined in Criteria for Municipal Solid Waste Landfills (Chapter 173-351 WAC). The
RI/FS will be used to define the remedial measures required to clean up the site under
these regulations.

The RI/FS is being performed under an Agreed Order with Ecology. Upon completion of
the RI/FS, the PLPs will evaluate the administrative options for implementing any
necessary remedial actions.

This document provides an overview of tasks to investigate the site and evaluate remedial
options. Investigation tasks are described in Sections 5 and 6 and remedial option
evaluations are described in Section 7. These general task descriptions will be
supplemented by a Sampling and Analysis Plan, Quality Assurance Plan, and Health and
Safety Plan, to be provided prior to field work.

4 BASIS AND RATIONALE FOR RI/FS SCOPE

This section provides an overview of previous investigative findings at the Site, an
evaluation of MTCA clean up requirements, and the rationale on which the scope of work
for the RI/FS is based.

4.1 PREVIOUS FINDINGS

The following sections provide an overview of past environmental investigative work
conducted at the site, a summary of the site conceptual model, and site hydrogeology.

4.1.1 Overview of Prior Environmental Investigations and Events

The following list summarizes the modern environmental events and investigations at the
site.

1937: Land Classification Map by U.S. Bureau of Reclamation defines pre-waste soil
conditions and topography.
1942: Landfilling begins.
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1950’s: 30 ft increase in water table elevation in response to importation of irrigation
water by the federal Columbia Basin Irrigation Project. State of Washington
publishes Water Supply Bulletin No. 8 (Walters and Grolier, 1960).

1975: Disposal of approximately 2000 drums of industrial waste.

1984: Ecology submitted a Preliminary Assessment to the EPA and recommended a
follow-up Site Investigation.

1987: The EPA conducted a preliminary Site Investigation and intended no follow-up
investigation.

1987: Ecology completed a Phase | Site Inspection Report stating that further actions
should be based on near-future groundwater monitoring to be developed by the
County.

1989: Groundwater and landfill gas monitoring began at the Site.

1990: Black and Veatch Inc. and Pacific Groundwater Group publish the first
Hydrogeologic Assessment Report which documents anomalous groundwater
quality (B&V and PGG, 1990a). Numerous groundwater monitoring reports were
submitted to Grant County Health District and Ecology starting at this time.

1990: Black and Veatch Inc. and Pacific Groundwater Group publish a Phase 2
investigation report on the “Roza Aquifer” which delineates and describes
contamination in that aquifer (B&V and PGG, 1990b).

1993: Decommissioning and replacement of old water supply well (which was
contaminated).

2000: Corrective Action proposed by County in letter to Ecology.

2000 —2002: Pacific Groundwater Group installs numerous additional monitoring wells
and two extraction wells, and performs testing of the Roza aquifer.

2004: The new landfill opens and waste is no longer placed in the old unlined landfill.

4.1.2 Summary of Site Conceptual Model

Based on the investigations cited above, a site conceptual model has been developed and
is described in this subsection. Subsequent subsections provide greater detail on the
hydrogeologic conditions upon which the conceptual model is based. The existing data
are used to focus the efforts of this RI/FS by developing a preliminary site conceptual
model; identifying existing data gaps; developing a preliminary list of contaminants of
concern (COC); and identifying a preliminary point of compliance (POC).

Waste disposal began in the northwest corner of the northern-most 40-acre parcel and
proceeded first toward the east, and then south. Waste was initially deposited within both
natural depressions and trenches excavated within the outwash soils above basalt.
Burning of waste in areas of early disposal was reportedly allowed to reduce volume
prior to covering. Unintentional fires have also occurred and these were sometimes
controlled with application of water. Hazardous wastes were typically included in
landfill refuse disposed prior to 1981 when Resource Conservation and Recovery Act
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requirements changed that practice’. In the case of Ephrata landfill, we distinguish
possible incidental hazardous waste from the drums of industrial waste known to have
been stacked and covered. At this site, the County ceased intentional disposal of
industrial waste in 1975.

The water table rose about 30 feet in the early 1950s in response to leakage of water from
irrigation works of the Columbia Basin Irrigation Project (Walters and Grolier, 1960).
The water table rose to saturate the lowest few feet of refuse over a limited area at the
north end of the old landfill.

Some time prior to 19837 a basalt aquifer — now called the Roza aquifer — and limited
areas of groundwater within saturated outwash became contaminated with inorganic and
organic contaminants as a result of leaching of refuse and possible migration of liquid
wastes into the aquifer. These contaminated water bodies are not naturally well
connected to other aquifers. Nonetheless, contaminants from this aquifer on the north end
of the old landfill migrated slowly with groundwater, primarily downward and to the
south, with limited migration now documented to the west. One probable route of
downward migration was the old water supply well on the west edge of the old landfill
(Figure 2) which penetrated the Roza aquifer and lower basalt aquifers with an open
borehole until May 1986. Some contaminants degraded naturally along the flow paths
and all contaminants were diluted by the large volumes of groundwater found in the
larger downgradient aquifers — now called the Interflow aquifer and Outwash aquifer
(Figure 3).

Other contaminant migration pathways to groundwater may be, or may have been, active.
Landfill gas is generated by decomposing refuse. The gas contains low concentrations of
volatile organic contaminants that evaporate from the refuse. The contaminants can
diffuse or advect with the migrating landfill gas (which is largely methane and carbon
dioxide).  Subsequent diffusion into the underlying groundwater can result in
groundwater contamination.

Another potential pathway of contaminant migration is leachate derived directly from
newer refuse. Low volumes of seasonal precipitation and possible moisture created from
decomposition move downward through the waste. Large volumes of water have been
sprayed onto the newer parts of the old landfill to control fires within the refuse.
Downward migration of these waters and leaching of constituents within the refuse could
result in groundwater contamination within the Interflow and Outwash aquifers. In
addition, poplar trees have been fertilized and irrigated near the landfill. Leaching of

! Conducting Remedial Investigations/Feasibility Studies for CERCLA Municipal Landfill Sites,
EPA/540/P-91/001, OSWER Directive 9355.3-11, February 1991

2 A groundwater sample from the old supply well was analyzed in 1983. The analyses suggest groundwater
contamination existed at that time.
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fertilizer constituents could appear to be landfill leachate. The Roza aquifer is not part of
these potential contaminant pathways.

A plume of groundwater contamination is slowly expanding to the south with possible
smaller components of flow to the east and west within the Interflow and Outwash
aquifers. Downward migration to deeper basalt aquifers is also possible, but has been
minor to date, except locally at the old supply well, which was pressure grouted and
decommissioned in 1993. The mass of contaminants is dominated by common inorganic
leachate constituents with lower concentrations of organic contaminants including fuel
constituents and chlorinated solvents. Preliminary evidence suggests both physical and
chemical/biological attenuation is occurring.

The Roza aquifer does not extend off-site in downgradient directions. The Interflow and
Outwash aquifers do extend off-site with the Interflow aquifer used in downgradient
areas for domestic water supply. However, development in the area is sparse and the
closest well toward the south is more than 2500 feet from the old landfill. The Outwash
aquifer (with its artificially high water table) is drained by irrigation wasteways but
supports wetlands and other surface water features with possible ecological value.
Although the Columbia River lies west of the site, the basin structure promotes
groundwater flow ultimately toward Moses Lake, which is several miles southeast of the
landfill.

4.1.3 Buried Drums and Geophysical Investigation

Two thousand drums reportedly containing industrial waste were reportedly stacked and
covered at the north end of the landfill in 1975 (Figure 2). The wastes were reported as
“solidified paint sludge, organics, inorganics, and solvents from manufacturing sources”.
A one-time deposition of un-rinsed pesticide containers is also reported. The location of
the drums was verified by interviews with landfill personnel and a magnetic gradiometer
survey conducted in September 1990 (B&V and PGG, 1990b). The magnetic survey was
concentrated in an area surrounding the identified location. The results of the survey
showed a series of strong magnetic anomalies outlining a NW-SE trending feature in the
area identified by the landfill personnel. Interpretation of the magnetic survey suggests
the main stack of drums is approximately 110-220 feet in length with a width of about 35
feet.

The geophysical survey was extended off-site, north of the landfill fence. No drums or
conductive materials were indicated north of the landfill.
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4.1.4 Site Hydrogeology

Current understanding of the hydrogeologic setting, groundwater flow paths, sources of
contamination, and potentially impacted aquifers is based on surveyed boring logs and
groundwater sampling data collected since monitoring of the landfill began in 1989.

The site lies within the Quincy basin of the Columbia Plateau physiographic province.
The plateau is characterized by a thick sequence of fine-grained and dense basalt flows,
collectively known as the Columbia River Basalt Group. The younger flows comprise
the Yakima Basalt Subgroup, which is present in the Ephrata area and is divided into
three formations (from youngest to oldest), Saddle Mountain, Wanapum, and Grande
Ronde Basalts. The Wanapum Basalt crops out in the study area.

Sedimentary rocks interbedded with the basalt flows are collectively known as the
Ellensburg Formation and consist of fluvial and lacustrine sediments and layers of
volcanic ash. The Vantage Member crops out near Ephrata.

Unconsolidated sediments overlying the basalts in the Quincy basin include coarse
gravels and sands deposited by glacial melt-water, alluvium, and loess. These deposits
occur at or near land surface.

Three aquifers are currently monitored at the site: the Outwash aquifer, the Roza aquifer,
and the Interflow aquifer (Figure 3). The three aquifers were identified in the original
hydrogeologic assessment as the upper-most aquifers below the landfill that could
transmit contaminants from the landfill past the point of compliance established for solid
waste monitoring purposes (B&V and PGG, 1990a and 1990b).

The Roza and Interflow aquifers occur in permeable weathered zones within the upper
parts of the Wanapum Basalt. A weathered interflow zone between two basalt flows
within the Roza Member of the Wanapum comprises the Roza aquifer, and the
underlying weathered contact between the Roza Member and underlying Frenchman
Springs Member comprises the Interflow aquifer. The Outwash aquifer occurs in the
saturated sands and gravels that overlie the Wanapum Basalt.

Deeper basalt aquifers (greater than 300 ft below ground surface - bgs) occur within the
Frenchman Springs Member of the Wanapum Basalt and within the even deeper Grand
Ronde Basalt beneath the site, as indicated by deep water supply wells (decommissioned
33E1; Atkins New (32A2) and 33M1). The Frenchman Springs aquifer is defined as a
water bearing zone in the lower portion of the Frenchman Springs Member screened by
wells 33E1 and 32A2. Well 33M1 is screened in a water bearing zone within the Grand
Ronde Basalt. Transport of contaminants to these deeper aquifers is possible through
natural pathways, but sampling in well 32A2 and 33M1 indicates low concentrations of
possible site contaminants. The anisotropic sequence of basalt aquifers and aquitards
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promotes horizontal contaminant migration and high dilution rates within deep aquifers.
Historical vertical migration is likely through the old landfill supply well 33E1 which
penetrated the Roza aquifer, Interflow aquifer, and deeper Frenchman Springs aquifer
with an open borehole until May 1986. At that time the well seal was extended
downward by cementing. Well 33E1 was pressure grouted and decommissioned in 1993
because of continued evidence of contamination. The deeper aquifers are not currently
monitored at the site.

4.1.4.1 Basalt Surface

The surface of the Wanapum Basalt (Figure 2) is irregular and outcrops in the northern
part of the site at an elevation of about 1260 ft. Two subsurface depressions about 10 to
20 feet deep occur in the basalt surface beneath the old landfill (Figure 2). The larger
depression has been called “the Hole.” The basalt surface slopes gradually towards the
south-southeast to an elevation of about 1160 feet in the southeast corner of the site near
the new landfill. The basalt surface also slopes west towards a buried north-south
trending coulee (scour-channel) along Highway 28 to an elevation of about 1140 ft (or a
depth of about 90 ft below ground surface). Just west of the landfill this coulee is filled
with about 35 ft of silt/clay over gravel in the vicinity of MW-18a. The silt/clay was
mined at the location of the “clay pit” just south MW-18a.

4.1.4.2 Groundwater in the Hole

Groundwater in the Hole at EW-1 occurs as an unconfined aquifer of limited lateral
extent and is contaminated by leachate (see groundwater quality data below). The aquifer
occurs in a sediment-refuse mix in the bottom of the Hole. The aquifer is bounded by
low-permeability basalt, which forms the underlying and lateral margins of the Hole. The
bottom elevation of the aquifer occurs at about 1227 ft (bottom of the depression) and the
top is defined by the water table which fluctuates seasonally from about 1232 to 1234 ft.
The aquifer is hydraulically separated somewhat from the underlying Roza (upper-most
basalt) aquifer and is the uppermost water-bearing interval in the northern end of the
landfill.

The lateral extent of the aquifer in the Hole is likely limited by the side walls of the
depression which appear to rise up to 1240 ft (above the highest water level measured in
the Hole). However, this is not conclusive because there are not enough depth to bedrock
data to resolve the detailed structure. Lateral pathways out of the Hole could occur
within unidentified erosion channels in the basalt surface. The most likely direction for
such an erosional channel appears to be southwest (Figure 2). There may also be other
locations within the northern part of the site where saturation occurs above the basalt
surface, either within isolated depressions or connected through erosional channels. A
recently installed gas extraction well (GE-8) on the northern part of the site encountered
water at an elevation of 1253 ft, and wet sand and gravel were encountered above the
basalt at an elevation of about 1250 ft during drilling of monitoring well MW-4c (Figure
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2). However, three of the recently installed gas probes and extraction wells (GE-9, GE-
32, and GP6) were drilled to the basalt surface on the northern part of the site without
encountering water (Figure 2), suggesting saturation above the basalt on the northern
part of the site is discontinuous and/or ephemeral.

The transmissivity of saturated refuse and outwash in the Hole is between 4,500 gallons
per day per foot (gpd/ft) and 5,900 gpd/ft based on drawdown and recovery data from a
pump test conducted in EW-1 (PGG, 2002). Significant water level declines will likely
occur in this aquifer during extended pumping at EW-1 as a result of its limited lateral
extent. Extended pumping at EW-1 will only be possible at very low discharge rates, on
the order of 1 to 2 gallons per minute (gpm).

4.1.4.3 Roza Aquifer

The Roza aquifer is the uppermost confined basalt aquifer at the northern end of the Site
and is separated from the overlying aquifer in the Hole by basalt. Extraction well EW-2
and all b-series wells are completed in the Roza aquifer.

The top of the Roza aquifer occurs at an elevation ranging from about 1205 to 1220 ft on
the northern part of the Site. There is a downward hydraulic gradient between
groundwater in the Hole and the underlying Roza aquifer. There is also a downward
hydraulic gradient between groundwater in the Roza aquifer and the underlying Interflow
aquifer. Groundwater head in the Roza aquifer is up to 50 ft higher than head in the
Interflow and Outwash aquifers.

Transmissivity calculated for the Roza aquifer from a pump test of EW-2 (PGG, 2002)
ranges from about 6,300 gpd/ft to 188,000 gpd/ft based on a range of aquifer responses
observed in EW-2, MW-3b, MW-7b, and MW-9b. The large range in transmissivity
represents variations in hydraulic conductivity and aquifer thickness. Transmissivity is
greatest near the extraction well and is very low near well MW-5c and decommissioned
well MW-8b where the aquifer pinches out and has lower hydraulic conductivity and
thickness (Figure 4). A representative transmissivity for the aquifer is about 23,000
gpd/ft based on a geometric mean of available data.

Calculated storativity is low, ranging from 3.0 x 10™ to 1.9 x 10°® with a geometric mean
of 2.1 x 10~ indicating confined aquifer conditions. However, high water levels appear to
correlate with high contaminant concentrations in some of the Roza aquifer wells (see
water quality section below), which is most typical for an unconfined aquifer.

The horizontal hydraulic gradient in the Roza Aquifer is relatively flat, with less than 0.5
ft head difference commonly observed between Roza monitoring wells MW-3b, MW-7b,
and MW-9b.
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The Roza aquifer is highly heterogeneous and is bounded by lateral discontinuities that
may act to “hold up” groundwater in the Roza. The aquifer boundaries observed in
pumping test data of EW-2 are caused by thinning of the Roza aquifer to the east in the
vicinity of decommissioned well MW-8b and to the south in the vicinity of MW-5c¢
(Figure 4). The aquifer is also bounded to the west of the landfill in the vicinity of MW-
18a by silt within the buried coulee that appears to truncate the aquifer. The upgradient
(northern) extent of the Roza aquifer is not defined.

4.1.4.4 Interflow Aquifer

The Interflow aquifer is a confined basalt aquifer that occurs below the Roza aquifer with
a top elevation ranging from about 1120 to 1170 feet. It underlies the entire northern part
of the landfill, but to the south may sub-crop into the Outwash aquifer in the vicinity of
MW-22¢ and MW-6c.

The horizontal hydraulic gradient in the Interflow aquifer is relatively flat, with less than
1 ft of head difference commonly observed between the Interflow monitoring wells on
the site. A downward hydraulic gradient also likely occurs between groundwater in the
Interflow aquifer and deeper underlying basalt aquifers.

Groundwater in the Interflow aquifer discharges into the Outwash aquifer along a
subsurface erosional unconformity in the vicinity of MW-22c and MW-6¢. Only 2 ft of
hard basalt occurs between the Outwash aquifer and the Interflow aquifer at MW-22c,
and about 10 ft of soft weathered basalt occurs between the overlying Outwash aquifer
and the Interflow aquifer at MW-6¢. Groundwater elevations and seasonal fluctuations in
the Interflow aquifer are very similar to those observed in the Outwash aquifer suggesting
good hydraulic connection.

Interflow aquifer transmissivity was measured in three very short aquifer tests at wells
MW-4¢, MW-5c, and MW-6¢. Calculated hydraulic conductivity ranged from 1 ft/day to
greater than 28 ft/day at locations with aquifer thicknesses of 11 to 20 feet. Storativity
was not calculated; however, storativity similar to the Roza aquifer is expected.

The Interflow aquifer is screened and sampled by the c-series wells at the site.

4.1.4.5 Outwash Aquifer

The Outwash aquifer is an unconfined aquifer that occurs in saturated sands and gravels
that overlie the basalt surface on the south end of the landfill and to the west of the site
beneath Highway 28 in the buried coulee. The Outwash aquifer is recharged by canal
leakage and lateral groundwater flow from the Interflow and/or Roza aquifers where they
sub-crop to the outwash sediments.

Final RI/FS Work Plan
Ephrata Landfill Corrective Action 9



The horizontal hydraulic gradient in the Outwash aquifer is relatively flat, with less than
0.5 ft of head difference commonly observed between all the Outwash aquifer monitoring
wells on the Site. The vertical gradient between the Interflow and Outwash aquifer is
also low and may vary with the irrigation seasons.

A single, brief, low-stress aquifer test at MW-6a suggests an aquifer hydraulic
conductivity on the order of 110 ft/day. The Soil Survey of Grant County estimates a
hydraulic conductivity of nearly 300 ft/day. Estimates of storativity are not available for
the Outwash aquifer, but are likely consistent with unconfined aquifer conditions.

The Outwash aquifer is screened and sampled by the a-series wells at the site.

4.1.4.6 Groundwater Flow Paths

Groundwater recharges the aquifers beneath the site mainly from lateral groundwater
flow moving into the site from the north (Figure 4). The Roza aquifer has the highest
on-site groundwater head and is limited to the northern part of the landfill. Groundwater
from the Roza discharges vertically downward to the Interflow aquifer and possibly to
the west into the Outwash aquifer where the buried coulee truncates the Roza aquifer.
However, poor hydraulic connection to the Outwash and Interflow aquifers limits
groundwater discharge rates from the Roza aquifer and causes heads within it to be about
50 ft higher relative to other on-site aquifers. The poor hydraulic connection is caused by
pinch-out of the Roza aquifer to the south and east, and by the presence of silt abutting
the aquifer in the buried coulee to the west.

Groundwater in the Interflow aquifer moves generally towards the south (Figure 4) and
may sub-crop in the vicinity of MW-22c and MW-6¢ where it discharges into the
Outwash aquifer. Some vertical flow also likely occurs to underlying basalt aquifers.

Groundwater in the Outwash aquifer is derived mainly from surface sources (leaking
canal and irrigation) and discharging groundwater from the sub-cropping basalt aquifers
on and off site. Flow direction is generally towards the south (Figure 4). The horizontal
gradient in all aquifers is quite low (less than 0.5 ft difference between aquifer wells
across the site) and variations in flow directions are pronounced.

4.2 GROUNDWATER QUALITY

Groundwater monitoring data have been collected from the site since 1989. Groundwater
quality, trends, and possible sources of contamination and transport for each aquifer are
discussed below. The order of presentation is generally upgradient-to-downgradient,
although the Outwash aquifer (presented last) is not downgradient of the Frenchman
Springs aquifer (presented second to last). For comparison purposes, Tables 1, 2, and 3
summarize all constituents known to exceed either State Groundwater Contaminant
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Levels (GWCL) from WAC 173-200 or MTCA Method B WAC 173-340-720 cleanup
levels, except for samples from the Frenchman Springs aquifer. The GWCLs are the
threshold concentrations that establish a corrective action requirement under the solid
waste permitting regulation WAC 173-351 (and other State waste discharge permit
programs). The MTCA cleanup levels are used within corrective action programs to
define the extent of the cleanups. Since the purpose of Tables 1, 2, and 3 is to identify a
preliminary set of contaminants of concern for the RI/FS, both the GWCL and MTCA
Method B criteria are used therein; however, for purposes of defining cleanup
requirements within this RI/FS, only the MTCA Method B cleanup levels will be used.

4.2.1 The Hole

Sampling of extraction well EW-1 (the Hole) in 2001 for organic and inorganic
compounds (Table 1) showed high concentrations of leachate indicator parameters (e.g.,
total dissolved solids (TDS), chloride, sulfate, iron, manganese, and sodium). The 2001
sampling round also showed elevated concentrations of volatile organic compounds
(VOCs) including vinyl chloride at up to 61 micrograms per liter (ug/L). Vinyl chloride
concentrations increased from 21 ug/L to 61 ug/L during the 26-hour pumping test at
EW-1, likely due to the variable nature of refuse material surrounding the extraction well.

4.2.2 Roza Aquifer

In general, the Roza aquifer contains lower concentrations of leachate indicator
parameters compared to groundwater in the Hole at EW-1. In the vicinity of MW-3b,
MW-7b, and MW-9b, the Roza aquifer is contaminated with numerous VOCs including
1,1-dichloroethane (1,1-DCA), 1,2-dichloroethane (1,2-DCA), chloroethane, 1,2-
dichloropropane, vinyl chloride, benzene, and 1,4-dichlorobenzene at concentrations that
recently exceeded GWCL and/or MTCA method B cleanup standards (Table 1). MW-
3b and MW-7b are also contaminated with methylene chloride at concentrations
exceeding the standards, and MW-9b is contaminated with tetrachloroethene (PCE) and
trichloroethene (TCE) at concentrations exceeding the standards. Chloroethane and vinyl
chloride are likely breakdown products of source chlorinated solvents. In general MW-3b
and MW-7b have higher concentrations of organic compounds than MW-9b (except for
PCE and TCE) suggesting the main source of contamination is closer to these wells.

Extraction well EW-2 (Roza aquifer) was sampled for VOCs during a single pump test in
2001 (Table 1). 1,1-DCA, 1,2-DCA, chloroethane, 1,1-DCE, PCE, TCE, vinyl chloride,
and 1,2-dichloropropane were detected at levels above the GWCL and/or MTCA method
B cleanup standards (Table 1).

A number of geochemical indicators suggest natural attenuation of organic compounds is
occurring within the Roza aquifer at the site, although the details/causes of the
attenuation are not clear. Time series plots of most chlorinated organic compounds show
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a general decreasing trend to lower levels and or non-detects over time since monitoring
began in these wells. A distinct decrease in trichloroethane (TCA) and 1,1-DCA with a
corresponding increase in chloroethane in MW-3b and MW-7b suggest natural
dechlorination reactions are occurring in the aquifer at these locations. A corresponding
rise in total iron in these wells may indicate iron reduction is the dominant redox reaction
occurring.

There is evidence that the source of VOC contamination may occur as a free product or
other residual in the unsaturated zone above the water table. A noticeable relationship
between short-term increases in organic contamination concentrations and above-normal
groundwater levels is evident in all three wells suggesting the presence of a smear zone at
the capillary fringe. This observation is not expected given the nominally “confined”
nature of the Roza aquifer.

High concentrations of inorganic constituents also occur in the Roza aquifer. Chloride,
sulfate, and corresponding total dissolved solids (TDS) in MW-3b, MW-7b, and MW-9b
all exceed the GWCL and/or MTCA method B cleanup standards (Table 1). Sulfate and
TDS concentrations also exceed the standards in off-site Roza well MW-19b. Dissolved
arsenic, total iron and total manganese exceed the standards in some of the Roza wells
(Table 1). The concentration of arsenic across the site is fairly constant in all aquifers
and is likely a naturally occurring contaminant. High levels of total iron and total
manganese in the Roza aquifer wells may be related to the low redox state of the aquifer.

The source of contamination in the vicinity of Roza aquifer wells MW-3b, MW-7b, and
MW-9b is likely a combination of solvents, pesticides, petroleum products, and leachate.
With the exception of PCE and TCE these contaminants likely occur in higher
concentrations in the vicinity of MW-3b and MW-7b with mass transport possibly
carrying contaminants down-gradient to MW-9b. A separate source of PCE and TCE
may occur nearer to MW-9b.

4.2.3 Interflow Aquifer

Low levels of VOC groundwater contamination occur in the Interflow aquifer beneath the
site. Interflow aquifer wells MW-2c, MW-5¢ and MW-22¢ have concentrations of 1,1-
DCA and PCE that marginally exceeded GWCL and/or MTCA method B cleanup levels
recently (Table 2). MW-5c also has concentrations of 1,2-DCA, 1,2-dibromoethane, TCE
and 1,2-dichloropropane marginally exceeding the standards. MW-22c also has
concentrations of TCE marginally exceeding the standards. Except for PCE and TCE in
MW-5¢ and MW-22c the concentrations of VOCs in these wells are three to four times
lower than the concentrations found in the Roza aquifer wells described above.

Concentrations of VOCs in the Interflow aquifer are relatively constant or slightly
increasing over time. A few low level VOC detections occurred in MW-6¢ and MW-4c
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in the mid to late 1990’s, but currently there are no organic compounds from these wells
above the detection limit. The two other interflow aquifer wells, MW-20c and MW-21c,
are located off-site to the northwest and west respectively, and except for some low levels
of polycyclic aromatic hydrocarbons (PAH) detected in MW-20c in 2000 and 2001, these
wells show no detections of organic compounds.

The source of VOC contamination in MW-2¢, MW-5c, and MW-22c is likely from
vertical movement of contaminated groundwater from the overlying Roza aquifer. MW-
2c is located east of the old landfill, MW-5c is located west of the old landfill, and MW-
22c is located south of the old landfill upgradient of the new landfill.

Chloride concentrations in MW-2c¢, MW-5c, and MW-22c have increased over time since
monitoring began, with levels in MW-2c and MW-5c exceeding GWCL and/or MTCA
method B cleanup levels (Table 2). The source of chloride is likely leachate from the old
landfill following the same pathway as the VOCs.

Nitrate concentrations in off-site monitoring well MW-21c are currently an order of
magnitude higher than any other monitoring well (on and off-site) and exceed GWCL
and/or MTCA method B cleanup levels (Table 2). Nitrate levels in this well have
increased from below 10 to over 70 mg/L since monitoring of this well began in 2000.
The source of nitrate contamination may be the manure from the old chicken farm up-
gradient to the north, or some other off-site source. An on-site source is highly unlikely
given the flow directions and chemical concentration gradients. The groundwater
migration pathway of nitrates to MW-21c is not known at this time. Nitrate
concentrations in the overlying Outwash aquifer in the vicinity of MW-21c (MW-17a and
MW-18a) are relatively low (below 5 mg/L as N). Total manganese concentrations in
MW-21c also exceed GWCL and/or MTCA method B cleanup levels (Table 2), but have
shown a declining trend from 1000 to 250 mg/L since monitoring began in 2000.

It is currently not known whether organic or inorganic contaminants occur at
concentrations above standards down-gradient of wells MW-2c¢, MW-5¢, and MW-22c¢ in
the Interflow aquifer on the site.

4.2.4 Deeper Basalt Aquifers

Deeper basalt aquifers (greater than 300-ft bgs) occur below the Interflow aquifer, but are
not currently monitored. Vertical transport of contaminants to the Frenchman Springs
aquifer occurred historically and locally through the open borehole of 33E1. Vertical
migration through vertical fractures in basalt aquitards is also possible, but not dominant
given the thick sequence of basalt aquitards separating the aquifers.

Groundwater quality data for the Frenchman Springs aquifer are available from three
nearby locations: wells 33E1 (old landfill supply well), 33M1 (new landfill supply well),
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and 32A2 (Atkins new well). Water pumped from 33E1 in 1989 contained inorganic and
organic contaminants at concentrations well above cleanup levels, and in some cases
similar to concentrations in the Roza aquifer (B&V and PGG, 1990b) which should have
been sealed-off in that well as a result of seal improvements in 1986. The high
concentrations suggest that the seal improvements of 1986 were not successful in
preventing vertical migration of Roza groundwater within the borehole. Therefore, these
groundwater quality data are representative of water in the 33E1 well bore at that time,
but not the Frenchman Springs aquifer in general. Although the concentrations from that
sample do not reflect general deep aquifer conditions, they do indicate a point-source of
contamination to the Frenchman Springs aquifer at the location of 33E1 beginning in
1974 and extending until 1993 when the well was pressure grouted and decommissioned.

Atkins’ new well (32A2) was sampled in 1986 for seven inorganic parameters (NHS Inc.
1986), and in 1989 for volatile organic parameters (B&V and PGG, 1990b). The
inorganic data do not clearly indicate the presence of landfill contaminants; however,
three volatile organic compounds were estimated to occur (in the absence of blank
contamination) below the practical quantitation limit and below cleanup levels.

Water quality samples collected during installation of new landfill water supply well
33M1 contained low levels of benzene (1.3 ug/L) and tetrachloroethene (1.7 ug/L) in the
Frenchman Springs aquifer (PGG, 1993). A general lack of benzene in the upgradient
Interflow aquifer, and the potential presence of benzene in air and fluids circulated during
drilling of 33M1, suggest the benzene in the sample may not have been derived from the
aquifer. However, a pathway through the 33E1 borehole that directly connected the Roza
and Frenchman Springs aquifers could explain the presence of benzene.
Tetrachloroethene is documented within both the Roza and Interflow aquifers.

4.2.5 Outwash Aquifer

Low level VOC contamination is currently evident in Outwash aquifer well MW-6a.
However, in 1999 and 2001 there were also detections of PCE in MW-10a, MW-11a, and
MW-14a, and detections of TCE in MW-14a, which were marginally above the MTCA-B
standard. MW-18a was sampled for VOCs in June 2000, October 2000, and April 2001.
Results of those samples showed concentrations of 1,1-DCA marginally above the State
groundwater quality and/or MTCA method B cleanup levels (Table 3). MW-18a has not
been sampled for VOCs since 2001.

MW:-6a is currently monitored and contains concentrations of PCE and 1,1-DCA at levels
marginally above the GWCL and/or MTCA method B cleanup levels (Table 3).
Sampling in 2000 and 2001 also indicated 1,1-DCE marginally above the standards and
sampling in 1999, 2000 and 2001 indicated TCE marginally above the standards.
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The source of low level VOC contamination in the Outwash aquifer may be from
contaminants migrating in the Roza and Interflow aquifers and then discharging into the
Outwash aquifer where the basalt aquifers sub-crop into the outwash.

MW-6a also contains concentrations of chloride, nitrate, TDS, and dissolved arsenic
above the GWCL and/or MTCA method B cleanup standards (Table 3). MW-6a began a
sudden increasing trend in a number of inorganic parameters in July 2003, including
chloride, nitrate, barium, calcium, cobalt, copper, magnesium, nickel, and sodium. The
source of the increase may be from enhanced leaching of fertilizers applied to poplar
trees planted along the property boundary in 2002, or from enhanced leaching of refuse
from water applied to a large fire that occurred in 2002. No other wells have shown a
similar sudden increase.

Elevated concentrations of arsenic occur in all outwash aquifer wells at levels exceeding
the GWCL and/or MTCA method B cleanup level (Table 3). The concentration of
arsenic across the site is elevated and fairly constant within each aquifer, suggesting a
naturally occurring constituent.

Except for one sampling event in 2001 for bis(2-ethylhexyl) phthalate in MW-14a which
exceeded the GWCL, no organic constituents have been detected above the standards in
down-gradient Outwash aquifer wells MW-1a, MW-10a, MW-11a, MW-14a and MW-
23a. Also, total iron, total manganese, and TDS are the only inorganic parameters,
besides naturally occurring arsenic, which occasionally exceed the GWCL in some of
these wells (Table 3), suggesting no transport of contaminants has occurred in the
Outwash aquifer off site to the south.

Transport of contaminants in the Outwash aquifer off site to the east beyond MW-6a is
not known. Transport of contaminants in the Outwash aquifer off site to the west beyond
MW-18a is also not well known. However, MW-17a (located southwest of MW-18a)
was sampled for VOCs in 2000, 2001, and 2004. Results of those samples indicated low
concentrations of 1,1 DCA and 1,2 dichloropropane in 2000 and 2001 below the State
groundwater quality and/or MTCA method B cleanup levels, but in 2004 no organic
constituents were detected, suggesting contaminant transport in the Outwash aquifer
beyond MW-18a is minimal.

4.3 PRELIMINARY CONTAMINANTS OF CONCERN

Extensive groundwater quality monitoring at the site indicates a number of chlorinated
organic compounds, semi-volatile organic compounds, fuel compounds, and inorganic
contaminants occur in one or more aquifers beneath the Site. To facilitate the RI/FS, a
preliminary list of Contaminants of Concern (COCs) has been generated (Table 4).
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Finalized COCs and other indicator parameters, as well as a list of analytical methods,
will be defined within the sampling and analysis plan (Section 5.1 below).

The criteria for listing a parameter as a preliminary COC is that the parameter continues
to exceed either GWCL or MTCA-B clean up levels (Tables 1-3). Exceptions to this
criteria are 1,1-dichloroethene, chloromethane, and toluene, which have exceeded
MTCA-B cleanup levels at least once in the past and are considered important parameters
for understanding the fate and transport of particular families of organic compounds. The
GWHCLs are the threshold concentrations that establish a corrective action requirement
under the solid waste permitting regulation WAC 173-351 (and other State waste
discharge permit programs). The MTCA cleanup levels are used within corrective action
programs to define the extent of the cleanups. Since the purpose of Tables 1, 2, 3 and 4 is
to identify a preliminary set of contaminants of concern for the RI/FS, both the GWCL
and MTCA Method B criteria are considered; however, for purposes of defining cleanup
requirements within this RI/FS, only the MTCA Method B cleanup levels will be used.

Chloride, sulfate, and total dissolved solids are included in the preliminary COC as
indicator parameters, and nitrate is included to investigate site-wide nitrate trends.

The COC list is only one group of analytes to be used for the RI/FS. Other groups
include parameters indicative of geochemical conditions and natural attenuation, and
parameters necessary to support analysis of remedies in the FS.

4.4 EVALUATION OF CLEANUP REQUIREMENTS UNDER MTCA

Cleanup levels, points of compliance, and cleanup actions will be defined based on the
RI/FS and in accordance with the MTCA regulation and the WAC 173-351 permit for
continued use of the site for solid waste management. The sole basis for cleanup of
groundwater will be MTCA cleanup requirements. Although actions to prevent ecologic
and human health risks from direct soil contact and landfill gas contact will also meet
MTCA standards, actions for those pathways have already been designed, primarily using
solid waste engineering criteria and regulations (under WAC 173-351). Direct contact
with soils will be prevented by capping the landfill, and landfill gas will be passively
vented and flared (thermally destroyed).

The 2,000 drums and/or hazardous material derived from the drums that constitute a
potential continuing source of contamination will be removed to the extent practical in an
interim remedial action defined in the Interim Remedial Action Plan. If during removal of
drums surrounding soils are impacted, soil removal will be performed based on
protection of groundwater and not soil direct contact.
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As an interim action, the old landfill will be capped with natural and synthetic materials
in accordance with engineering plans and specifications to be approved by Grant County
Health District and Ecology. The cap will prevent wildlife and plants from being
exposed to hazardous substances and will therefore likely meet the requirements for an
exclusion from a terrestrial ecological evaluation according to WAC 173-340-7491(1)(b).
An assessment of conformance with the exclusion requirements will be provided as part
of the remedial investigation work described below.

Although removal of “hot spots” within the landfill refuse may be selected as a remedial
action based on the results of the RI/FS, refuse within the municipal solid waste landfill
will not be considered “soil” for the purposes of applying the MTCA regulation.
Geologic materials surrounding the refuse in the vertical and lateral directions will be
considered “soil.” These definitions will not reduce the PLP’s obligations to meet
cleanup levels for soil and groundwater. Soil hot spot removal within the landfill cap
area, if performed, will be based on protection of groundwater.

Under MTCA, the standard point of compliance for groundwater would be throughout
the site from the uppermost level of the saturated zone extending vertically to the lowest
depth which could potentially be affected by the site. However, it is likely that it is not
practicable to meet the groundwater cleanup levels at the standard point of compliance
within a reasonable restoration timeframe. Therefore, a conditional point of compliance
on County property will likely be proposed in accordance with WAC 173-340-720(c).
Cleanup levels for groundwater will be based on drinking water criteria as implemented
in MTCA Method B (WAC 173-340-720).

4.5 REVIEW OF POTENTIAL EXPOSURE PATHWAYS

To fill data gaps, and meet MTCA RI/FS information requirements, this section reviews
the status of potential exposure pathways. The pathways are considered to be either not
present currently, rendered inactive by proposed interim actions (landfill capping and
landfill gas venting and destruction), or potentially active after interim action.
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Potential Exposure Pathway Status at Ephrata Landfill

Landfill gas to groundwater to human | Potentially active
contact/ingestion

Soil to groundwater to  human | Potentially active
contact/ingestion

Soil to groundwater to off-site surface | Potentially active
water (direct human or animal contact with
off-site surface water)

Direct human or animal contact with | Inactive after interim action (landfill gas
landfill gas control)

Direct human or animal contact with soil Inactive after interim action (landfill
capping). Conformance with standards to
be confirmed.

Direct human or animal contact with on- | Not present
site surface water

Except for direct exposure to soil, all of the potentially active exposure pathways involve
groundwater, which may become contaminated by leaching of soil and refuse or
indirectly as a result of diffusion from contaminated landfill gas. Direct exposures to
landfill gas and contaminated soil are precluded by the proposed interim actions;
however, an RI task will evaluate whether the interim actions support an exclusion from
MTCA'’s terrestrial ecological evaluation requirements. Site contaminants do not directly
discharge to surface waters.

4.6 DATA GAPS AND SUMMARY OF RI/FS TASKS

The scope of investigation and feasibility study tasks to be performed during the RI/FS
complements the existing body of knowledge on the nature and extent of contamination
summarized in sections above. The principal uncertainties for the remedial investigation
at this time are:

e Detailed knowledge of the source of groundwater contamination within the Roza
aquifer at the north end of the landfill.

e The lateral extent of groundwater contamination within the Interflow aquifer.

e Whether or not cleanup levels are exceeded in the Frenchman Springs aquifer.

The combination of prior information and work conducted for the RI/FS will meet the
informational standards of MTCA. Principal investigation tasks to fill the data gaps
listed above are:
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e Observe, sample, and photograph drums removed during the interim action.

e Observe, sample, and photograph soils and rock surrounding drums removed
during the interim action.

e Sample soils and/or soil gas in other potential source areas at the north end of the
landfill.

e Sample groundwater along the known groundwater pathways between
contaminant source areas and downgradient locations with concentrations below
MTCA Method B cleanup levels.

e Further evaluate groundwater and contaminant pathways using groundwater level
measurements, hydraulic conductivity measurements, and a long term aquifer
pumping test.

The feasibility study will evaluate remedial alternatives in compliance with MTCA
remedy selection requirements. This analysis will address the effectiveness,
implementability, and cost of different cleanup technologies, ranging from aggressive
removal technologies to containment and natural attenuation technologies. The
presumptive remedy of capping and venting/flaring gas from the old landfill will be
incorporated into considerations for additional actions. Where appropriate, the feasibility
study will evaluate different remedial technologies for specific areas of the site or for
different contamination levels. Specific analyses to be performed during the feasibility
study include the following:

Technology Identification and Screening
Development of Remedial Alternatives
Evaluation Criteria for Remedial Alternatives
Detailed Evaluation of Remedial Alternatives
Conclusion/Recommended Remedy

5 REMEDIAL INVESTIGATION TASKS

This section describes tasks to be undertaken during the remedial investigation. Primary
tasks are those that will be performed regardless of additional information. Contingency
tasks are those that may or may not be required, depending on the results of primary
tasks.
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5.1 PRIMARY INVESTIGATION TASKS

The following sections describe the primary investigation tasks.

5.1.1 Task 1 — Management and Planning

PLPs will communicate with Ecology, the Health District, and consultants to promote
smooth progress toward project goals and to control costs. Communication will be
through channels described in the Agreed Order. The following paragraphs describe
additional planning documents that will guide the work.

A Combined Sampling and Analysis Plan (SAP) and Quality Assurance and Quality
Control Plan (QAP) will be generated to define the details of field investigations,
laboratory analyses, and quality assurance measures. They will meet or exceed
requirements in WAC 173-340-820 and -830. Finalized COCs and indicator parameters®
will be defined within the plan, as well as a list of analytical methods. Methods will be
specified for a list of parameters to be analyzed in an on-site laboratory during drum
excavation and exploration of other possible sources at the north end of the landfill. The
draft will be submitted to Ecology for review. PLPs will address Ecology comments and
submit a draft final SAP/QAP. Upon Ecology approval, the plan will be final.

A Health and Safety Plan (HSP) will be generated to define protective measures for
workers during on-site RI activities. It shall meet or exceed requirements of WAC 173-
340-810. The draft will be submitted to Ecology for review and comment. PLPs will
address Ecology comments and submit a final SAP/QAP.

5.1.2 Task 2 — Investigate Extent of Contamination from Drums

In addition to engineering observation of the drum removal contractor, a professional will
be on site during excavation to document conditions of the drums and surrounding waste,
soil, and rock for purposes of the remedial investigation. Field tasks will include:

e Establishing lateral and vertical coordinates of key site features including rock
outcrops, drums, and environmental samples.

e Photographing drums, drum labels, surrounding waste and soil, and rock.

e Retrieving and archiving legible drum labels.

e Sampling the contents of drums or other waste volumes for purposes of waste
designation and disposal.

® Indicator parameters are likely to include constituents of industrial waste and leachate that are not
included as COCs, but may assist with identification of the source of groundwater contamination. Paossible
examples are calcium, chloride, and low molecular weight fatty acids.
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e Observing and sampling surrounding waste, soil, and possibly soil gas and rock to
assess the limits of excavation and contaminant migration.

e Mapping, describing, and photographing newly-exposed geology.

e Observing moisture and groundwater conditions for purposes of contaminant
migration.

e ldentifying and locating pathways of contamination that will not be excavated and
thus require exploration by other means.

e Performing or assisting with on-site chemical analyses.

e Providing environmental data to the engineering supervisor to aid in setting
directions and limits of excavation.

e Assisting with project communication to the county, city, and agencies.

Work will be documented through maintenance of a daily field log, with coordinated logs
of samples and photographs. A GPS-based field survey is anticipated, with lateral and
vertical precisions of 5 and 2 feet, respectively. Samples will be analyzed for all or some
COCs and indicator parameters, depending on the matrix, and appropriate waste
designation parameters. An on-site chemical laboratory will be established to quickly
analyze samples for a subset of COCs, indicator parameters, and possibly waste
designation parameters. The on-site laboratory data will be used to guide further
excavation. Project personnel will facilitate a discussion amongst the PLPs and Agencies
to agree on the limits of excavation based on field data.

5.1.3 Task 3 — Explore for Other Contamination Sources

Backhoe test pits and soil borings will be used to sample waste and soil over an
approximately triangular area at the north end of the landfill between stations MW-8b,
GP-5, and MW-7b (Figure 2). Results of previous geophysical surveys along the
northern part of the landfill (B&V and PGG, 1990b) will be reviewed to help select
locations. Sample stations will be on approximately 100-ft centers. Test pits will first be
used throughout the flat northwestern-most portion of that area where depth to basalt is
anticipated to be less than 10 feet. Samples will be collected from the bucket within each
major stratum encountered with a default sampling interval of 5 feet. This strategy
should result in about 180 soil samples (including samples from the borings discussed
below). The geologist will log and sample materials encountered but will not enter the
pits.

A drill rig will be used to explore and sample wastes in areas where basalt is anticipated
to be greater than 10 feet deep, and where basalt was not encountered in a test pit. A
sonic drill rig will likely be used. General approaches to management of investigation-
derived waste, sampling, and chemical analysis techniques will be as for the test pits.
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All samples will be split into two aliquots: one for possible on-site analyses, and one for
possible analysis by an accredited off-site laboratory. All samples will be screened in the
on-site laboratory for total volatile organics, electrical conductance, and possibly other
parameters. Off-site analyses of COCs by an accredited laboratory will be assigned by
field and management staff based on geologic observations and on-site screening data,
with the following goals in mind:

e Establish correlations between screening data and chemical specific analyses —
this will require samples over a range of concentrations be analyzed on site and
off site.

e Perform accredited analyses of COCs on all significantly contaminated samples.

e Perform accredited analyses of COCs on at least 36 waste/soil samples generated
by this task (about 20% of the total number of samples anticipated).

Wastes and soil will be stockpiled on liners next to each test pit and boring. The
explorations and wastes will be temporarily secured pending waste screening. Excavated
materials that are contaminated based on on-site screening will be disposed to the lined
landfill cell. Uncontaminated waste and soil may be used to backfill test pits and borings.
Groundwater is not anticipated in the borings; however, if groundwater is encountered, a
monitoring well will be constructed in lieu of backfilling”. No permanent wells will be
allowed within the new landfill access road alignment that will traverse this area.

The locations of all explorations will be surveyed by field staff using GPS.

In addition, soil and landfill gas samples will be collected from temporary samplers
installed in borings and test pits, and from permanent gas probes and wells. Samples will
be analyzed for volatile organic compounds, COCs, and indicator parameters.

5.1.4 Task 4 - Delineate Groundwater Contamination

Additional groundwater monitoring wells will be installed to delineate areas with
exceedences of MTCA cleanup levels in groundwater. Locations for additional wells are
summarized below and shown on Figure 2:

e Interflow Aquifer well east of MW-2c on County property

e Interflow Aquifer wells near MW-11a and MW-10a on County property if
possible

e Frenchman Springs aquifer well near MW-5c¢

* A variance from well construction standards may be necessary to construct a well through waste.
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e Roza aquifer well (vertical) southwest of MW-9b on County property; and two
angle core holes projecting under the drums from the north (County property)

Drilling of vertical wells will be performed with an air rotary drill rig. Samples of soils
will be described but not retained. Two-inch diameter monitoring wells will be
constructed in accordance with WAC 173-160. Drill cuttings will be spread at the
wellhead. Wells will be developed for sampling, equipped with Grundfos sampling
pumps, and briefly tested to assess aquifer properties and appropriate sampling flow rate.

Groundwater from the boring advanced into the Frenchman Springs aquifer will be
sampled at each major aquifer within the Frenchman Springs to a depth of 375 feet, with
water analyzed with rapid turnaround for indicator parameters and VOCs. Results of
water quality analyses, groundwater head, and the boring log will be used to design either
a single completion monitoring well, or a multi-port sampler using the FLUTe
(www.flut.com) system or similar. Potential FLUTe sampling ports could extend from
the elevation of the (pinched-out) Roza aquifer at about 100 feet depth to the bottom of
the boring.

Two angle core borings will be advanced under the drums with the goal of identifying
possible vertical contamination migration pathways within basalt that underlies the
drums. The borings will be continuously cored within the basalt, with cores logged and
stored in boxes. Rock samples or wipe samples may also be analyzed for contaminants if
feasible based on field geologist observations. Angles between 30 and 45 degrees from
the vertical will be used, with the horizontal dimension toward the south (under the
drums).

The borings will be completed as single or multiple-completion groundwater sampling
stations using a FLUTe system or similar. A request for variance from WAC 173-160
well construction standards will be submitted for the small diameter and/or multiple
completions prior to construction. The field geologist will specify FLUTe construction
details based on the core log.

Measuring points will be established at all wells, and be surveyed by a County crew.

New and existing wells will be sampled once for COCs and indicator parameters, and up
to three more times (quarterly) for COCs and indicators detected in the first round.

Based on likely remedies for the site, which could include monitored natural attenuation
and/or groundwater pump and treat with effluent disposal by evaporation, groundwater
sampling will include the following parameters in addition to COCs and indicator
parameters:

e Odor (qualitative)
e Dissolved oxygen (using field flow through cell)
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Redox potential (using field flow through cell)
Sulfide, including H2S (using field flow through cell)
Total non-methane organic hydrocarbons

Biological Oxygen Demand (BOD5)

Metals, as both total and dissolved metals
Pesticides/Herbicides (specifically including aldrin, chlordane, DDE, DDT,
Dieldrin, Lindane, Heptachlor, and hydrazine).
Aldehydes, including acetaldehyde and formaldehyde
Ethane/ethene

Nitrate/Nitrite/ TKN

Total phosphorus and ortho-phosphorus

Dissolved Methane

Hydrogen (nM)

Gasoline/Diesel

For the potential evaporation water disposal remedy, DO, redox, and sulfide are of
interest to determine if the groundwater is in a reducing state that might cause significant
odors to be released from an open pond. Total non-methane organic hydrocarbons would
indicate the maximum quantity of volatile organic compounds that might evaporate.
BOD5 would allow the pond to be sized to ensure sufficient surface area to prevent
excessive biological growth/anaerobic conditions. Pesticide/herbicides and aldehydes are
of interest as these compounds have extremely low air quality standards. Ecology may
not allow evaporation of these compounds directly to the atmosphere (treatment may be
necessary if they are present). Total metals will be important should the pump and treat
effluent be discharged to the City of Ephrata Publicly Owned Treatment Works (POTW).
All of the listed parameters would be useful for assessing in-situ bioremediation.
Specifically, ethane/ethene are indicators of the successful natural biological
dechlorination of contaminants.

5.1.5 Task 5 - Exclusion from Terrestrial Ecological Evaluation
Assessment

Once the extent of contamination has been delineated, an assessment conforming to the
requirements for an exclusion from the Terrestrial Ecological Evaluation Assessment
(WAC 173-340-7491) will be performed. It is anticipated that capping of the old landfill
will preclude direct contact of wildlife and plants with contamininated soil and meet the
requirements for an exclusion according to WAC 173-340-7491(1)(b).
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5.1.6 Task 6 — Pump Groundwater from the Hole

To investigate pathways of contamination in the vicinity of the old landfill, groundwater
will be pumped from the Hole for a fixed period of time (to be specified later — but
anticipated to be weeks and months duration) or until water treatment and disposal are no
longer feasible. Well EW-1 will be pumped at anticipated rates of between 1 and 2
gallons per minute continuously. Drawdown and discharge will be measured in EW-1,
with one Roza aquifer well also monitored for drawdown. Measurements of discharge
and groundwater levels within and near the Hole will be used to interpret the connectivity
of that groundwater body to other bodies and to assess potential contaminant pathways.

Water will be disposed in accordance with the approved SAP, with disposal likely
occurring by evaporation in a lined pond. Thus, this test may occur in the spring,
summer, and fall months. Air quality permit requirements will be evaluated for this
disposal method.

Key water quality parameters will be sampled infrequently over the duration of the test.

5.2 CONTINGENCY INVESTIGATION TASKS

Depending on the results of the primary investigation tasks, additional field tasks may be
required to meet MTCA remedial investigation standards. Upon completion of the
primary investigation tasks (only one round of well sampling), PLPs will summarize field
information in a technical memorandum that also identifies remaining data gaps, if any.
The memo will be submitted to the Agencies for review and comment. Based on the
memo and MTCA information requirements, the PLPs and Agencies shall seek
agreement on any further remedial investigation tasks.

6 DATA MANAGEMENT, REPORTING, AND QA/QC

The following sections describe how data collected during the remedial investigation will
be managed, reported, and quality assured.

6.1 DATA MANAGEMENT

The following data management tools will be used to archive all data collected during the
remedial investigation:

e Field logs will be photocopied weekly and mailed or faxed to an off-site location.
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e A soils and gas database similar to the existing groundwater quality database will
be established. Data to be imported into the database will include: coordinates of
key site locations; station IDs; and all soil and gas sampling results (both field and
laboratory analyses).

e Groundwater quality data will be imported into the existing groundwater
database.

e Field photos of drum removal and soil excavations will be categorized and
archived digitally.

e Daily field logs documenting field activities, soil pit and borings, and other key
observations will be copied and kept on file.

e All borings and well designs will be constructed and archived in a digital format.

e All aquifer pumping test data, including pumping from the Hole, will be input
into an MS Excel spreadsheet and time drawdown plots will be constructed.

e Pacific Groundwater Group performs daily backups and monthly archiving of
networked hard drive contents. In addition, project directories will be backed-up
to compact disks weekly.

6.2 REPORTING

Data collected during the primary and subsequent contingency remedial investigations
will be summarized in the RI/FS report. The report will include tabular and graphical
summaries of all chemical testing data (field and laboratory), test pits and borings, well
logs, and aquifer test data.

6.3 QA/QC

Standard quality control/quality assurance (QA/QC) procedures of the analytical
laboratories such as running laboratory blanks, duplicates, matrix spikes, and surrogate
analyses will be performed in accordance with a QA/QC plan included with the sampling
and analysis plan. Laboratory reports and QA/QC summaries will be attached to the final
RI/FS report as appendices.

7 FEASIBILITY STUDY TASKS

The following sections describe tasks to be performed as part of the feasibility study.
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7.1 TECHNOLOGY IDENTIFICATION AND SCREENING

The FS will identify remedial technologies applicable to the various media and areas at
the Site and rank the technologies based on three criteria, as indicated below:

Criteria Definition Rankings
Technical Engineering issues including the | Feasible, Infeasible
Feasibility ability of the technology to

function effectively and achieve
meaningful progress in a timely
manner  toward  remediation
goals, based on contaminant
characteristics and concentrations
and site conditions.

Implementability Administrative issues including | Implementability  issues
regulatory approvals, schedule, | will be noted.
constructibility, access,
monitoring, operation &
maintenance, community
concerns, and other factors.

Cost Relative cost including capital | Low, Medium, High,
and future annual operating, | Prohibitive

maintenance, and monitoring
costs.

As part of the screening, each technology will be retained or not retained. Retained
technologies will be assembled into remedial alternatives. The following presents a
preliminary identification and screening of technologies. Technologies are grouped into
three general categories:

1. Additional Source Control Elements

e Excavation of Hot Spots in Refuse — Anticipated to be feasible and
implementable, but may be screened out due to high cost.

e Excavation of all refuse — This technology will be screened out due to
implementability concerns and high cost.

e Active landfill gas treatment (the need for this technology depends on whether the
conceptual site model identifies landfill gas migration as a contaminant migration
pathway).

2. On-Site Groundwater

e Monitored Natural Attenuation (MNA) — Retained

e Groundwater Physical Containment — Anticipated to be screened out as
technically infeasible in basalt due to the complex bedrock environment;
however, maybe applicable in limited areas of refuse/outwash.
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e Groundwater Pump and Treat — Retained

o0 Extraction from the Hole year-around, as compared to seasonally for the
interim action.

o0 Extraction from the Rosa aquifer as needed to provide plume hydraulic
containment/treatment.

0 Treatment/Water Disposal Options (The following options will be
screened and one option will be carried forward into the remedial
alternatives):

= Extensive Treatment, Disposal by Re-injection/infiltration (no
surface water discharge point is available at or near the site).

= Mid-Level Treatment, Disposal To City of Ephrata POTW

= No Treatment or Low-Level Treatment, Disposal by Evaporation

e In-situ Treatment — Applicable technologies will be identified, but will likely be
screened out as infeasible due to the complex hydrogeology and mix of
contaminants.

3. Off-Site Groundwater

e MNA - Retained.

e Groundwater Pump and Treat — It is anticipated that groundwater pump and treat
from the downgradient Interflow and Outwash aquifers (beyond the landfill
property boundary) will be screened out due to high cost. The downgradient
aquifers have high transmissivity, resulting in high groundwater pumping rates to
control a plume.

e In-situ Treatment — Will be screened out due to dilute contaminant concentrations
in off-site aquifers.

e Point Source Treatment (well-head treatment)/Alternative Water Supply -
Technologies for existing off-site groundwater wells will be identified and
screened. Treatment alternatives could include reverse osmosis and/or carbon
adsorption (zeolite for vinyl chloride). Alternative water supply technologies
could include bottled water or a new well in a deeper aquifer, or extension of
public water supply. One treatment or alternative water supply option will be
selected.
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7.2 DEVELOPMENT OF REMEDIAL ALTERNATIVES

The second stage of remedy evaluation within the FS will be to present the remedial
alternatives developed from the technologies that passed the screening process and
identify fundamental assumptions and design parameters that will be applied to all
alternatives. These items include specific average and maximum concentration for each
contaminant, landfill leachate release rates, aquifer and groundwater physical parameters,
groundwater travel times, and similar factors. The remainder of the section will be
devoted to describing each remedial alternative, including providing feasibility study
level design parameters and costs of remedial actions and treatment systems, estimating
the time to reach cleanup levels, identifying appropriate institutional controls, and
discussing implementability factors, advantages, and disadvantages. Probable remedial
alternatives are:
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Alt. 1 - No Action X

Alt. 2 - MNA | X | X X
Alt. 3—- MNA 11 X X | X X
Alt. 4 — Pump & Treat | X X X
Alt. 5 - Pump & Treat Il X | X X X
Alt. 6 — Pump & Treat 111 X | X X X X

* Use of Active LF Gas System depends on the differences between performance of
passive and active systems.

The description of MNA for Alternatives 2 and 3 will address the criteria for natural
attenuation listed in WAC 173-340-360. Groundwater capture zones for the groundwater
pump and treat alternatives will be determined through groundwater modeling. Cost
estimates and conceptual designs will be prepared for each alternative. The format of
the cost estimates will allow for direct comparison of costs between each alternative,
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and will include initial capital and future operation, monitoring, and maintenance costs
based on the estimated duration of the remedial action.

7.3 EVALUATION CRITERIA FOR REMEDIAL ALTERNATIVES

The third step in the FS will identify and define the remedial alternative evaluation
criteria in accordance with MTCA requirements. These criteria are:

Overall protection of human health and the environment

Compliance with ARARs

Short-term effectiveness

Long-term effectiveness

Reduction of toxicity, mobility, and volume through treatment (permanence)
Implementability

Cost

Community concern

7.4 DETAILED EVALUATION OF REMEDIAL ALTERNATIVES

The fourth step of the FS will evaluate the remedial alternatives using the remedial
alternative evaluation criteria. Each alternative will be evaluated using each criterion
with a scoring system of 1, 2 or 3. The scoring system will be defined in the text. Costs
will be compared (as present worth costs). A disproportionate cost analysis will be
prepared to evaluate the relative benefits and costs of the alternatives. The analysis will
be completed in accordance with MTCA guidance.

7.5 CONCLUSION/RECOMMENDED REMEDY

The final FS step will provide conclusions of the FS and recommend a remedy based on
remedial alternatives evaluation.

8 PREPARATION OF THE RI/FS REPORT

The RI/FS report will be prepared as a draft for review and comment by Ecology.
Ecology will provide written comments on the RI/FS report and written responses to
these comments will be provided by the PLPs. After the comments from Ecology have
been addressed, a revised RI/FS report will be prepared to reflect the comments and
responses from the draft RI/FS. This version of the RI/FS will be made available for
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public and stakeholder review during a 30-day public comment period. The RI/FS will be
finalized after completion of a public comment period.

9 PROJECT SCHEDULE ISSUES

A firm project schedule cannot be established without considering coordination of Rl and
interim action field tasks, and management issues. The following key schedule issues are
identified to assist in overall project schedule development:

e Drum removal must be contemporaneous with evaluation of environmental
conditions near the drums (RI Task 2).

e Exploration for other contamination sources should follow drum removal.

e Disposal of water pumped from the hole will be by evaporation and thus limited
to spring, summer, and fall.

e Contingency tasks must follow submittal and discussion of all primary RI tasks
(but only one round of groundwater sampling), removal of drums, and one season
of pumping water from the hole.
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TABLE 1: Summary of Constituents Exceeding Groundwater Contaminant Levels (GWCL) and MTCA Method B in The Roza Aquifer

Grant County Ephrata Landfill (October 1989 through December 2005)

STANDARDS ROZA WELLS
CONSTITUENT GWCL MTCA-B Carcin MTCA-B Noncarcin Units Summary Atkins Old EW-1"Hole" EW-2 MW-19b MW-3b MW-7b MW-9b
Inorganics

Chloride 250 mg/L Total Samples 40 g g 18 44 37 41
Max Value 17.4 1800 960 30 1510 1180 2060
Min Value 25 1600 880 18.4 70.5 9 42.48
Most Recent Value 9.8 1600 960 20.1 472 276 1260
GWCL Exceedances 0 3 3 0 36 29 39
MTCA-B carcin Exceedances 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0

Nitrate as Nitrogen 10 mg/L as N [Total Samples 25 3 3 17 29 25 28
Max Value 32 ND 0.69 0.047 2.01 6.39 20.1
Min Value 0.004 ND 0.56 ND ND ND 0.016
Most Recent Value 0.776 0 0.66 0.01 0.01 0.296 0.566
GWCL Exceedances 0 0 0 0 0 0 2
MTCA-B carcin Exceedances 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0

Nitrite as Nitrogen 10 mg/L as N [Total Samples 25 3 3 17 29 25 28
Max Value 27.1 ND 0.064 0.01 0.02 0.056 0.354
Min Value ND ND 0.032 ND ND ND 0.021
Most Recent Value 0.01 0 0.064 0.01 0.01 0.05 0.093
GWCL Exceedances 1 0 0 0 0 0 0
MTCA-B carcin Exceedances 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0

Sulfate 250 mg/L Total Samples 40 g g 18 45 37 41
Max Value 41.2 1200 1100 1020 1560 990 1790
Min Value 0.525 1100 1100 290 1.689 2.216 2.935
Most Recent Value 20.8 1200 1100 573 142 187 328
GWCL Exceedances 0 3 3 18 28 25 38
MTCA-B carcin Exceedances 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0

Total Dissolved Solids 500 mg/L Total Samples 34 g g 18 34 31 32
Max Value 690 5100 3000 1750 5360 6850 11200
Min Value 200 4400 2900 959 326 1350 440
Most Recent Value 230 4400 3000 959 2040 1350 4020
GWCL Exceedances 1 3 3 18 33 31 31
MTCA-B carcin Exceedances 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0

Organics

1,1,1-Trichloroethane 200 7200 ug/l Total Samples 34 3 3 20 33 31 32
Max Value 0.49 ND ND ND 390 440 ND
Min Value ND ND ND ND ND ND ND
Most Recent Value ND ND ND ND ND ND ND
GWCL Exceedances 0 0 0 0 1 2 0
MTCA-B carcin Exceedances 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0

1,1-Dichloroethane 1 800 ug/L Total Samples 36 g g 20 41 34 35
Max Value ND 11 24 ND 1200 340 25
Min Value ND 4.3 21 ND ND 2.6 ND
Most Recent Value ND 11 21 ND 11 16 11
GWCL Exceedances 0 3 3 0 40 34 34
MTCA-B carcin Exceedances 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 1 0 0

1,2-Dichloroethane (EDC) 0.5 0.48 160 ug/L Total Samples 36 3 g 20 41 34 35
Max Value ND ND 31 ND 310 170 4.5
Min Value ND ND 28 ND ND ND ND
Most Recent Value ND ND 2.8 ND 22 3.7 16
GWCL Exceedances 0 0 3 0 38 32 28
MTCA-B carcin Exceedances 0 0 3 0 38 32 28
MTCA-B non-carcin Exceedances 0 0 0 0 2 1 0

Chloroethane 15 3200 ug/L Total Samples 36 3 g 20 39 34 35
Max Value ND 3.3 21 ND 580 810 17
Min Value ND 1.8 17 ND 0 ND ND
Most Recent Value ND 3.3 17 ND 350 140 12
GWCL Exceedances 0 0 0 0 0 0 0
MTCA-B carcin Exceedances 0 0 3 0 21 18 1
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0

1,1-Dichloroethene 0.073 40 ug/L Total Samples 36 3 € 20 41 34 35
Max Value ND ND ilil ND 6.6 110 3.2
Min Value ND ND ND ND ND ND ND
Most Recent Value ND ND ND ND ND ND ND
GWCL Exceedances 0 0 0 0 0 0 0
MTCA-B carcin Exceedances 0 0 1 0 20 17 14
MTCA-B non-carcin Exceedances 0 0 0 0 0 1 0




STANDARDS ROZA WELLS
CONSTITUENT GWCL MTCA-B Carcin MTCA-B Noncarcin Units Summary Atkins Old EW-1 "Hole" MW-3b MW-7b MW-9b
Tetrachloroethene (PCE) 0.8 0.081 80 ug/L Total Samples 36 3 g 20 41 34 35
Max Value 0.64 ND 2 ND 13 12 21
Min Value ND ND 1.4 ND ND ND 3.4
Most Recent Value ND ND 2 ND ND ND 4.5
GWCL Exceedances 0 0 3 0 3 2 35
MTCA-B carcin Exceedances 1 0 3 0 6 7 35
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0
Trichloroethene (TCE) 3 0.11 24 ug/L Total Samples 36 3 g 20 41 34 35
Max Value ND ND il ND 248 5.4 6.4
Min Value ND ND 1 ND ND ND ND
Most Recent Value ND ND il ND ND ND 1.4]
GWCL Exceedances 0 0 0 0 3 4 5
MTCA-B carcin Exceedances 0 0 3 0 18 14 34
MTCA-B non-carcin Exceedances 0 0 0 0 4 4 6
cis-1,2-Dichloroethene 80 ug/L Total Samples 36 3 3 20 40 34 35
Max Value 0.031 19 26 ND 75 72.21 109.36
Min Value ND 12 26 ND ND ND 19
Most Recent Value ND 19 26 ND 3 16 20
GWCL Exceedances 0 0 0 0 0 0 0
MTCA-B carcin Exceedances 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 1
trans-1,2-Dichloroethene 160 ug/L Total Samples 36 3 3 20 41 35 34
Max Value ND ND ND ND 223 16 0.8
Min Value ND ND ND ND ND ND ND
Most Recent Value ND ND ND ND 1 ND ND
GWCL Exceedances 0 0 0 0 0 0 0
MTCA-B carcin Exceedances 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 1 0 0
Vinyl Chloride 0.02 0.029 24 ug/L Total Samples 36 g g 20 41 34 35
Max Value ND 61 29 ND 680 150 70
Min Value ND 21 29 ND ND ND 17
Most Recent Value ND 61 29 ND 6.4 22 32
GWCL Exceedances 0 3 3 0 40 33 35
MTCA-B carcin Exceedances 0 3 3 0 40 33 35
MTCA-B non-carcin Exceedances 0 2 3 0 20 il 26
1,2-Dichloropropane 0.6 0.64 ug/L Total Samples 36 g g 20 41 34 35
Max Value 16 13 21 ND 360 240 42
Min Value ND ND 18 ND ND ND 35
Most Recent Value ND 13 18 ND SN} 4.2 SN}
GWCL Exceedances 1 2 3 0 39 31 35
MTCA-B carcin Exceedances 1 2 3 0 39 31 35
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0
Bromodichloromethane 0.3 0.71 160 ug/L Total Samples 36 3 3 20 39 34 34
Max Value ND ND ND ND 7 240 ND
Min Value ND ND ND ND ND ND ND
Most Recent Value ND ND ND ND ND ND ND
GWCL Exceedances 0 0 0 0 1 1 0
MTCA-B carcin Exceedances 0 0 0 0 1 1 0
MTCA-B non-carcin Exceedances 0 0 0 0 0 1 0
Chloromethane 3.4 ug/L Total Samples 36 3 3 20 39 34 35
Max Value ND ND ND ND 35 31 32
Min Value ND ND ND ND ND ND ND
Most Recent Value ND ND ND ND ND ND ND
GWCL Exceedances 0 0 0 0 0 0 0
MTCA-B carcin Exceedances 0 0 0 0 5 3 3
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0
Dichloromethane (Methylene Chloride) 5 5.8 480 ug/l Total Samples 36 3 3 20 41 34 35
Max Value ND ND ND ND 24 230 21
Min Value ND ND ND ND ND ND ND
Most Recent Value ND ND ND ND 18 6.8 ND
GWCL Exceedances 0 0 0 0 7 8 2
MTCA-B carcin Exceedances 0 0 0 0 7 8 2
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0
Chloroform 7 7.2 80 ug/L Total Samples 36 3 3 20 39 34 34
Max Value ND ND ND 0.22 5 20 ND
Min Value ND ND ND ND ND ND ND
Most Recent Value ND ND ND ND ND ND ND
GWCL Exceedances 0 0 0 0 0 2 0
MTCA-B carcin Exceedances 0 0 0 0 0 2 0
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0
2-Butanone 4800 ug/L Total Samples 31 3 3 19 32 28 29
Max Value 0.79 ND ND ND 9800 2200 13
Min Value ND ND ND ND ND ND ND
Most Recent Value ND ND ND ND ND ND ND
GWCL Exceedances 0 0 0 0 0 0 0
MTCA-B carcin Exceedances 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 1 0 0




STANDARDS ROZA WELLS
CONSTITUENT GWCL MTCA-B Carcin MTCA-B Noncarcin Units Summary Atkins Old EW-1 "Hole" MW-3b MW-7b MW-9b
4-Methyl-2-Pentanone (MIBK) 640 ug/L Total Samples 30 3 3 19 29 28 29
Max Value ND ND ND ND 8100 1500 0.63
Min Value ND ND ND ND ND ND ND
Most Recent Value ND ND ND ND ND ND ND
GWCL Exceedances 0 0 0 0 0 0 0
MTCA-B carcin Exceedances 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 4 2 0
Acetone 800 ug/L Total Samples 31 3 3 19 32 29 30
Max Value 9.6 13 ND 7 16000 7300 8.6
Min Value ND ND ND ND ND ND ND
Most Recent Value ND 13 ND ND ND ND ND
GWCL Exceedances 0 0 0 0 0 0 0
MTCA-B carcin Exceedances 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 2 1 0
Benzene 1 0.8 24 ug/L Total Samples 36 g g 20 41 34 35
Max Value ND 2.6 2.3 ND 43 51 3.7
Min Value ND 12 2 ND ND ND ND
Most Recent Value ND 26 2 ND 20 2.7 il
GWCL Exceedances 0 3 3 0 39 31 26
MTCA-B carcin Exceedances 0 3 3 0 39 31 27
MTCA-B non-carcin Exceedances 0 0 0 0 5 5 0
1,4-Dichlorobenzene 4 1.8 ug/L Total Samples 36 4 4 20 41 33 34
Max Value ND 13 1 ND 8 15 1.9
Min Value ND ND ND ND ND ND ND
Most Recent Value ND ND ND ND 6.8 3.1 1.9
GWCL Exceedances 0 0 0 0 8 8 0
MTCA-B carcin Exceedances 0 0 0 0 15 13 2
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0
Ethylbenzene 800 ug/L Total Samples 36 3 3 20 39 34 35
Max Value ND ND ND 9.7 830 680 ND
Min Value ND ND ND ND ND ND ND
Most Recent Value ND ND ND ND 9.8 ND ND
GWCL Exceedances 0 0 0 0 0 0 0
MTCA-B carcin Exceedances 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 1 0 0
Toluene 1600 ug/L Total Samples 36 3 3 20 41 33 34
Max Value 0.5 ND ND 0.83 17000 5200 11
Min Value ND ND ND ND ND ND ND
Most Recent Value ND ND ND ND ND ND ND
GWCL Exceedances 0 0 0 0 0 0 0
MTCA-B carcin Exceedances 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 4 4 0
Bis(2-ethylhexyl) Phthalate 6 6.3 320 ug/L Total Samples 6 3 3 4 8 6 7
Max Value 18 ND ND 9.3 15 7.3 2
Min Value ND ND ND ND ND ND ND
Most Recent Value ND ND ND ND ND ND ND
GWCL Exceedances 0 0 0 1 1 1 0
MTCA-B carcin Exceedances 0 0 0 1 1 1 0
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0
Acrylonitrile 0.07 0.081 8 ug/L Total Samples 31 3 3 19 31 28 29
Max Value ND ND ND ND ND ND 0.51
Min Value ND ND ND ND ND ND ND
Most Recent Value ND ND ND ND ND ND ND
GWCL Exceedances 0 0 0 0 0 0 1
MTCA-B carcin Exceedances 0 0 0 0 0 0 1
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0
Metals
Antimony, Dissolved 6.4 ug/L Total Samples 35 3 3 17 35 32 33
Max Value 5.6 ND ND ND ND ND 9.6
Min Value ND ND ND ND ND ND ND
Most Recent Value ND ND ND ND ND ND ND
GWCL Exceedances 0 0 0 0 0 0 0
MTCA-B carcin Exceedances 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 1
Arsenic, Dissolved 0.05 0.058 4.8 ug/L Total Samples 35 3 g 17 35 32 33
Max Value 52 ND 90 ND 6 7.2 5
Min Value ND ND 80 ND ND ND ND
Most Recent Value 4 ND 80 ND 2 2 3
GWCL Exceedances 29 0 3 0 23 16 24
MTCA-B carcin Exceedances 29 0 3 0 23 16 24
MTCA-B non-carcin Exceedances 1 0 3 0 1 1 1
Barium, Total 1000 3200 ug/L Total Samples 5 NM NM NM 7 4 6
Max Value 6950 NM NM NM 93600 34430 29030
Min Value ND NM NM NM ND ND ND
Most Recent Value ND NM NM NM 375 ND 200
GWCL Exceedances 2 NM NM NM 1 1 1
MTCA-B carcin Exceedances 0 NM NM NM 0 0 0
MTCA-B non-carcin Exceedances 1 NM NM NM 1 1 1




STANDARDS ROZA WELLS
CONSTITUENT GWCL MTCA-B Carcin MTCA-B Noncarcin Units Summary Atkins Old EW-1 "Hole" EW-2 MW-19b MW-3b MW-7b MW-9b
Cadmium, Dissolved 8 ug/L Total Samples 34 3 3 17 35 32 33
Max Value 35 ND ND ND 0.3 0.3 8
Min Value ND ND ND ND ND ND ND
Most Recent Value ND ND ND ND ND ND ND
GWCL Exceedances 0 0 0 0 0 0 0
MTCA-B carcin Exceedances 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 1 0 0 0 0 0 0
Iron, Dissolved 300 ug/L Total Samples 3 NM NM NM 4 3 g
Max Value 80 NM NM NM 5770 1690 610
Min Value ND NM NM NM 1970 8 0
Most Recent Value ND NM NM NM 5770 1690 0
GWCL Exceedances 0 NM NM NM 4 1 1
MTCA-B carcin Exceedances 0 NM NM NM 0 0 0
MTCA-B non-carcin Exceedances 0 NM NM NM 0 0 0
Iron, Total 300 ug/L Total Samples 37 g g 19 41 34 38
Max Value 210 16400 100 2790 8600 3200 1030
Min Value ND 13700 90 50 ND ND ND
Most Recent Value ND 16400 90 380 3920 950 ND
GWCL Exceedances 0 3 0 13 35 30 2
MTCA-B carcin Exceedances 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0
Manganese, Dissolved 50 2200 ug/L Total Samples 3 NM NM NM 4 2 2
Max Value 11 NM NM NM 14700 13500 6490
Min Value 22 NM NM NM 800 9900 4780
Most Recent Value 2.2 NM NM NM 14700 13500 6490
GWCL Exceedances 0 NM NM NM 4 2 2
MTCA-B carcin Exceedances 0 NM NM NM 0 0 0
MTCA-B non-carcin Exceedances 0 NM NM NM 3 2 2
Manganese, Total 50 2200 ug/L Total Samples 37 g g 19 40 34 38
Max Value 4240 23000 9470 1360 21400 17700 270000
Min Value ND 21400 8660 86 133 ND ND
Most Recent Value ND 23000 8660 1360 8850 6300 8580
GWCL Exceedances 1 3 3 19 39 33 35
MTCA-B carcin Exceedances 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 1 3 3 0 39 30 32
Selenium, Dissolved 10 80 ug/L Total Samples 35 3 3 17 35 32 33
Max Value ND ND ND 3 6 ND 15.3
Min Value ND ND ND ND ND ND ND
Most Recent Value ND ND ND ND ND ND ND
GWCL Exceedances 0 0 0 0 0 0 1
MTCA-B carcin Exceedances 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0
NOTES:

Shaded results indicate where an exceedance of either GWCL or MTCA-B groundwater standards have occurred at least once
ND = No Detection above limit

NM = Not Measured

MTCA-B Car = Model Toxic Control Act Method B Carcinogenic

MTCA-B Non Car = Model Toxic Control Act Method B Non Carcinogenic

GWCL = State Groundwater Contaminant Levels (WAC 173-200)

EW-1 and EW-2 were sampled three times during a single pump test 2001




TABLE 2: Summary of Constituents Exceeding Groundwater Contaminant Levels (GWCL) and MTCA Method B in The Interflow Aquifer
Grant County Ephrata Landfill (October 1989 through December 2005)

STANDARDS INTERFLOW WELLS BELOW INTERFLOW
CONSTITUENT GWCL MTCA-B Carcin MTCA-B Noncarcin Units Summary MW-20c MW-21c MW-22¢ MW-2¢ MW-4c MW-5¢ MW-6¢ MW-16d
Inorganics

Chloride 250 mg/L Total Samples 23 23 19 52 53 53 52 17
Max Value 16 28 88.8 540 229.93 427 187.94 140

Min Value 2.8 52 44 12 7.2 18 7.1 6.5

Most Recent Value 4 52 88.8 469 8.9 371 11.8 54.6

GWCL Exceedances 0 0 0 29 0 14 0 0

MTCA-B carcin Exceedances 0 0 0 0 0 0 0 0

MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

Nitrate as Nitrogen 10 mg/L as N Total Samples 19 19 17 36 37 37 36 17
Max Value 114 81.1 8.29 11.4 10.3 122 6.05] 0.034

Min Value 0.2 21 6.8 ND ND 0.03 0.05 ND

Most Recent Value 1.14 81.1 8.29 9.46 ND 9.55 4.87 ND

GWCL Exceedances 0 19 0 9 1 5 0 0

MTCA-B carcin Exceedances 0 0 0 0 0 0 0 0

MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

Nitrate+Nitrite as Nitrogen 10 mg/L as N Total Samples 23 23 19 36 36 37 36 17
Max Value 1.2 81.1 8.32 121 0.1 12 6.07 0.034

Min Value 0.2 223 6.8 4 ND 3.55 0.98 ND

Most Recent Value 1.14 81.1 8.32 9.46 0.01 9.59 4.89 0.01

GWCL Exceedances 0 21 0 19 0 3 0 0

MTCA-B carcin Exceedances 0 0 0 0 0 0 0 0

MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

Nitrite as Nitrogen 10 mg/L as N Total Samples 19 19 17 36 37 37 36 17
Max Value 0.19 1 0.032 20.19 0.324 29.7 0.283 0.011

Min Value ND ND ND ND ND ND ND ND

Most Recent Value ND ND 0.031 ND ND 0.039 0.022 ND

GWCL Exceedances 0 0 0 2 0 1 0 0

MTCA-B carcin Exceedances 0 0 0 0 0 0 0 0

MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

Sulfate 250 mg/L Total Samples 23 23 19 53 54 54 53 17
Max Value 33.9 74.4 48.5 147 92.6 353 108 67.8

Min Value 20.1 28.3 34 ND 0.717 1.65 0.901 34

Most Recent Value 29.9 68.8 39.5 57.4 32.4 148 37.9 67.8

GWCL Exceedances 0 0 0 0 0 2 0 0

MTCA-B carcin Exceedances 0 0 0 0 0 0 0 0

MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

Total Dissolved Solids 500 mg/L Total Samples 23 23 19 35 35 36 35 17
Max Value 342 1080 522 1870 352 14000 618 840

Min Value 204 240 332 480 180 388 250 330

Most Recent Value 216 614 332 1020 200 1010 315 357

GWCL Exceedances 0 10 1 34 0 35 2 2

MTCA-B carcin Exceedances 0 0 0 0 0 0 0 0

MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

Organics

1,1-Dichloroethane 1 800 ug/L Total Samples 23 23 19 46 38 45 37 19
Max Value ND ND 5 3.2 ND 2 3.9 0.24

Min Value ND ND 3.5 ND ND ND ND ND

Most Recent Value ND ND 3.9 o7/ ND 13 ND ND

GWCL Exceedances 0 0 19 31 0 25 4 0

MTCA-B carcin Exceedances 0 0 0 0 0 0 0 0

MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

1,2-Dibromoethane 0.001 0.00051 ug/L Total Samples 4 4 NM 17 16 17 16! 2
Max Value ND ND NM ND ND 0.2 ND ND

Min Value ND ND NM ND ND ND ND ND

Most Recent Value ND ND NM ND ND 0.039 ND ND

GWCL Exceedances 0 0 NM 0 0 5 0 0

MTCA-B carcin Exceedances 0 0 NM 0 0 5 0 0

MTCA-B non-carcin Exceedances 0 0 NM 0 0 0 0 0

1,2-Dichloroethane (EDC) 0.5 0.48 160 ug/L Total Samples 23 23 19 46 38 45 37 19
Max Value ND ND ND 0.5 ND 7/ 0.77 ND

Min Value ND ND ND ND ND ND ND ND

Most Recent Value ND ND ND ND ND il ND ND

GWCL Exceedances 0 0 0 0 0 37 1 0

MTCA-B carcin Exceedances 0 0 0 1 0 38 1 0

MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

1,1-Dichloroethene 0.073 40 ug/L Total Samples 23 23 19 46 38 45 37 19
Max Value ND ND 12 0.14 ND 0.8 0.88 ND

Min Value ND ND ND ND ND ND ND ND

Most Recent Value ND ND ND ND ND ND ND ND

GWCL Exceedances 0 0 0 0 0 0 0 0

MTCA-B carcin Exceedances 0 0 6 6 0 3 2 0

MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0




STANDARDS INTERFLOW WELLS BELOW INTERFLOW

CONSTITUENT GWCL MTCA-B Carcin MTCA-B Noncarcin Units Summary MW-20c MW-21c MW-22¢ MW-2¢ MW-4c MW-5¢ MW-6¢ MW-16d
Tetrachloroethene (PCE) 0.8 0.081 80 ug/L Total Samples 23 23 19 46 38 45 37 19
Max Value ND ND 5.3 6.7 0.044 11 1.6 0.081

Min Value ND ND 3.4 ND ND ND ND ND

Most Recent Value ND ND 4.4 1.4 ND 9.2 ND ND

GWCL Exceedances 0 0 19 43 0 44 7 0

MTCA-B carcin Exceedances 0 0 19 44 0 44 14 0

MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

Trichloroethene (TCE) 3 0.11 2.4 ug/L Total Samples 23 23 19 46 38 45 37 19
Max Value ND ND 29 0.82 ND 19 0.83 0.097

Min Value ND ND 1.5 ND ND ND ND ND

Most Recent Value ND ND 1.5 ND ND 14 ND ND

GWCL Exceedances 0 0 0 0 0 0 0 0

MTCA-B carcin Exceedances 0 0 19 9 0 38 4 0

MTCA-B non-carcin Exceedances 0 0 3 0 0 0 0 0

Chloromethane 34 ug/L Total Samples 23 23 19 45 37 44 37 19
Max Value ND ND ND ND 5.36 0.6 5.36 ND

Min Value ND ND ND ND ND ND ND ND

Most Recent Value ND ND ND ND ND ND ND ND

GWCL Exceedances 0 0 0 0 0 0 0 0

MTCA-B carcin Exceedances 0 0 0 0 1 0 1 0

MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

1,2-Dichloropropane 0.6 0.64 ug/L Total Samples 23 23 19 46 38 45 37 19
Max Value ND ND ND 0.68 0.75 2 0.64 ND

Min Value ND ND ND ND ND ND ND ND

Most Recent Value ND ND ND ND ND 12 ND ND

GWCL Exceedances 0 0 0 3 1 40 1 0

MTCA-B carcin Exceedances 0 0 0 3 1 40 0 0

MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

Carbon Tetrachloride 0.3 0.34 5.6 ug/L Total Samples 23 23 19 45 37 44 37 19
Max Value ND ND ND ND ND 0.39 ND ND

Min Value ND ND ND ND ND ND ND ND

Most Recent Value ND ND ND ND ND ND ND ND

GWCL Exceedances 0 0 0 0 0 1 0 0

MTCA-B carcin Exceedances 0 0 0 0 0 1 0 0

MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

Chrysene 0.012 ug/L Total Samples 2 2 NM 3 2 3 2 NM
Max Value 0.27 ND NM ND ND ND ND NM

Min Value ND ND NM ND ND ND ND NM

Most Recent Value 0.27 ND NM ND ND ND ND NM

GWCL Exceedances 0 0 NM 0 0 0 0 NM

MTCA-B carcin Exceedances 1 0 NM 0 0 0 0 NM

MTCA-B non-carcin Exceedances 0 0 NM 0 0 0 0 NM

Pentachlorophenol 0.73 480 ug/L Total Samples 2 2 NM 3 2 3 2 NM
Max Value dll, ND NM ND ND ND ND NM

Min Value ND ND NM ND ND ND ND NM

Most Recent Value dll, ND NM ND ND ND ND NM

GWCL Exceedances 0 0 NM 0 0 0 0 NM

MTCA-B carcin Exceedances 1 0 NM 0 0 0 0 NM

MTCA-B non-carcin Exceedances 0 0 NM 0 0 0 0 NM

Bis(2-ethylhexyl) Phthalate 6 6.3 320 ug/L Total Samples 9 9 14 8 7 8 7 12
Max Value 2.6 ND 2 ND ND 30 3.7 8.1

Min Value ND ND ND ND ND ND ND ND

Most Recent Value 2.6 ND ND ND ND 18 3.7 22

GWCL Exceedances 0 0 0 0 0 1 0 1

MTCA-B carcin Exceedances 0 0 0 0 0 1 0 1

MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

Benz(a)anthracene 0.012 ug/L Total Samples 2 2 NM 3 2 3 2 NM
Max Value 0.24 ND NM ND ND ND ND NM

Min Value ND ND NM ND ND ND ND NM

Most Recent Value 0.24 ND NM ND ND ND ND NM

GWCL Exceedances 0 0 NM 0 0 0 0 NM

MTCA-B carcin Exceedances 1 0 NM 0 0 0 0 NM

MTCA-B non-carcin Exceedances 0 0 NM 0 0 0 0 NM

Benzo(A)Pyrene 0.008 0.012 ug/L Total Samples 2 2 NM 3 2 3 2 NM
Max Value 0.18 ND NM ND ND ND ND NM

Min Value ND ND NM ND ND ND ND NM

Most Recent Value 0.18 ND NM ND ND ND ND NM

GWCL Exceedances 1 0 NM 0 0 0 0 NM

MTCA-B carcin Exceedances 1 0 NM 0 0 0 0 NM

MTCA-B non-carcin Exceedances 0 0 NM 0 0 0 0 NM

Benzo(B)Fluoranthene 0.012 ug/L Total Samples 2 2 NM 3 2 3 2 NM
Max Value 0.38 ND NM ND ND ND ND NM

Min Value ND ND NM ND ND ND ND NM

Most Recent Value 0.38 ND NM ND ND ND ND NM

GWCL Exceedances 0 0 NM 0 0 0 0 NM

MTCA-B carcin Exceedances 1 0 NM 0 0 0 0 NM

MTCA-B non-carcin Exceedances 0 0 NM 0 0 0 0 NM




STANDARDS INTERFLOW WELLS BELOW INTERFLOW

CONSTITUENT GWCL MTCA-B Carcin MTCA-B Noncarcin Units Summary MW-20c MW-21c MW-22¢ MW-2¢ MW-4c MW-5¢ MW-6¢ MW-16d
Benzo(K)Fluoranthene 0.012 ug/L Total Samples 2 2 NM 3 2 3 2 NM
Max Value 0.21 ND NM ND ND ND ND NM

Min Value ND ND NM ND ND ND ND NM

Most Recent Value 0.21 ND NM ND ND ND ND NM

GWCL Exceedances 0 0 NM 0 0 0 0 NM

MTCA-B carcin Exceedances 1 0 NM 0 0 0 0 NM

MTCA-B non-carcin Exceedances 0 0 NM 0 0 0 0 NM

Dibenz(A,H)Anthracene 0.012 ug/L Total Samples 2 2 NM 3 2 3 2 NM
Max Value 0.14 ND NM ND ND ND ND NM

Min Value ND ND NM ND ND ND ND NM

Most Recent Value 0.14 ND NM ND ND ND ND NM

GWCL Exceedances 0 0 NM 0 0 0 0 NM

MTCA-B carcin Exceedances 1 0 NM 0 0 0 0 NM

MTCA-B non-carcin Exceedances 0 0 NM 0 0 0 0 NM

Indeno(1,2,3-CD)Pyrene 0.012 ug/L Total Samples 2 2 NM 3 2 3 2 NM
Max Value 0.33 ND NM ND ND ND ND NM

Min Value ND ND NM ND ND ND ND NM

Most Recent Value 0.33 0 NM ND ND ND ND NM

GWCL Exceedances 0 0 NM 0 0 0 0 NM

MTCA-B carcin Exceedances 1 0 NM 0 0 0 0 NM

MTCA-B non-carcin Exceedances 0 0 NM 0 0 0 0 NM

Metals

Arsenic, Dissolved 0.05 0.058 4.8 ug/L Total Samples 23 23 18 37 36 37 36 17
Max Value 2 2 2 4 1 4 5 2

Min Value ND ND i ND ND ND ND ND

Most Recent Value 2 2 2 ND ND 2 5 2

GWCL Exceedances 17 14 18 6 1 16 27 14

MTCA-B carcin Exceedances 17 14 18 6 1 16 27 14

MTCA-B non-carcin Exceedances 0 0 0 0 0 0 3 0

Barium, Total 1000 3200 ug/L Total Samples NM NM NM 12 13 12 13! NM
Max Value NM NM NM 130000 50700 90000 10720 NM

Min Value NM NM NM ND ND ND ND NM

Most Recent Value NM NM NM ND ND ND ND NM

GWCL Exceedances NM NM NM 3 1 2 1 NM

MTCA-B carcin Exceedances NM NM NM 0 0 0 0 NM

MTCA-B non-carcin Exceedances NM NM NM 3 i 2 1 NM

Iron, Dissolved 300 ug/L Total Samples NM NM NM 7 7 7 6 NM
Max Value NM NM NM 150 110 90 606 NM

Min Value NM NM NM ND ND ND ND NM

Most Recent Value NM NM NM 35.1 135 ND 606 NM

GWCL Exceedances NM NM NM 0 0 0 1 NM

MTCA-B carcin Exceedances NM NM NM 0 0 0 0 NM

MTCA-B non-carcin Exceedances NM NM NM 0 0 0 0 NM

Iron, Total 300 ug/L Total Samples 23 23 19 46 47 47 47 16
Max Value 606 140 210 111 290 126 236 12900

Min Value ND ND ND ND ND ND ND 990

Most Recent Value ND ND ND ND ND ND ND 3280

GWCL Exceedances 2 0 0 0 0 0 0 16

MTCA-B carcin Exceedances 0 0 0 0 0 0 0 0

MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

Manganese, Dissolved 50 2200 ug/L Total Samples NM NM NM 6 6 6 6 NM
Max Value NM NM NM 160 39 10 52 NM

Min Value NM NM NM ND ND ND ND NM

Most Recent Value NM NM NM ND 27.6 ND 2.4 NM

GWCL Exceedances NM NM NM 1 0 0 1 NM

MTCA-B carcin Exceedances NM NM NM 0 0 0 0 NM

MTCA-B non-carcin Exceedances NM NM NM 0 0 0 0 NM

Manganese, Total 50 2200 ug/L Total Samples 23 23 19 46 47 47 47 16
Max Value 28.5 948 24 27730 10980 24830 20280 1280

Min Value ND 40.4 ND ND ND ND ND 151

Most Recent Value ND 215 5 ND 28 ND ND 173

GWCL Exceedances 0 22 0 3 1 2 2 16

MTCA-B carcin Exceedances 0 0 0 0 0 0 0 0

MTCA-B non-carcin Exceedances 0 0 0 3 1 2 1 0

NOTES:

Shaded results indicate where an exceedance of either GWCL or MTCA-B groundwater standards have occurred at least once

ND = No Detection above limit
NM = Not Measured

MTCA-B Car = Model Toxic Control Act Method B Carcinogenic
MTCA-B Non Car = Model Toxic Control Act Method B Non Carcinogenic
GWCL = State Groundwater Contaminant Levels (WAC 173-200)




TABLE 3: Summary of Constituents Exceeding Groundwater Contaminant Levels (GWCL) and MTCA Method B in The Outwash Aquifer
Grant County Ephrata Landfill (October 1989 through December 2005)

STANDARDS OUTWASH WELLS
CONSTITUENT GWCL MTCA-B Carcin MTCA-B Noncarcin Units Summary MW-10a  MW-1la MW-14a MW-17a MW-18a MW-la  MW-23a MW-6a
Inorganics

Chloride 250 mg/L Total Samples 19 18 21 5 4 21 19 20
Max Value 14.8 31.7 16.1 18.6 31 15 13.9 638
Min Value 3 10.4 12.8 11.8 27 6.5 7.7 13
Most Recent Value 13.9 10.4 12.8 11.8 31 8.6 13.9 550
GWCL Exceedances 0 0 0 0 0 0 0 &)
MTCA-B carcin Exceedances 0 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

Nitrate as Nitrogen 10 mg/L as N |Total Samples 17 15 19 3 2 19 17 16
Max Value 5.47 6.3 3.3 4.4 25 4.86 5.39 11.2
Min Value 2.8 4.2 1.8 271 1.7 25 3.3 3.336
Most Recent Value 5.47 5.24 3.04 3.48 25 3.69 5.12 9.78
GWCL Exceedances 0 0 0 0 0 0 0 4
MTCA-B carcin Exceedances 0 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

Nitrate+Nitrite as Nitrogen 10 mg/L as N |Total Samples 19 18 21 6 4 22 19 19
Max Value 5.49 6.33 5.29 7.15 2.5 4.88 541 11.2
Min Value 0.54 2.97 1.8 2.72 1.66 25 3.3 3.44
Most Recent Value 5.49 5.26 3.05 35 25 3.71 5.14 9.82
GWCL Exceedances 0 0 0 0 0 0 0 4
MTCA-B carcin Exceedances 0 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

Total Dissolved Solids 500 mg/L Total Samples 19 18 21 5 4 21 19 19
Max Value 362 432 393 374 374 330 853 2400
Min Value 204 280 320 310 270 173 260 348
Most Recent Value 336 358 345 352 340 173 282 1630
GWCL Exceedances 0 0 0 0 0 0 1 14
MTCA-B carcin Exceedances 0 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

Organics

1,1-Dichloroethane 1 800 ug/L Total Samples 19 18 21 6 3 21 19 20
Max Value 0.046 ND 0.52 0.52 16 ND ND 5.3
Min Value ND ND ND ND 13 ND ND 0
Most Recent Value ND ND ND ND i3 ND ND 2.6
GWCL Exceedances 0 0 0 0 3 0 0 19
MTCA-B carcin Exceedances 0 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

1,1-Dichloroethene 0.073 40 ug/L Total Samples 19 18 21 6 3 21 19 20
Max Value ND ND ND ND ND ND ND 0.47
Min Value ND ND ND ND ND ND ND ND
Most Recent Value ND ND ND ND ND ND ND ND
GWCL Exceedances 0 0 0 0 0 0 0 0
MTCA-B carcin Exceedances 0 0 0 0 0 0 0 2
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

Tetrachloroethene (PCE) 0.8 0.081 80 ug/L Total Samples 19 18 21 6 3 21 19 20
Max Value 0.12 0.56 0.48 ND 0.057 ND ND 1.8
Min Value ND ND ND ND ND ND ND ND
Most Recent Value ND ND ND ND ND ND ND 12
GWCL Exceedances 0 0 0 0 0 0 0 19
MTCA-B carcin Exceedances 1 3 1 0 0 0 0 19
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

Trichloroethene (TCE) 3 0.11 2.4 ug/L Total Samples 19 18 21 6 3 21 19 20
Max Value 0.051 ND 0.51 ND 0.061 ND ND 1
Min Value ND ND ND ND ND ND ND ND
Most Recent Value ND ND ND ND ND ND ND ND
GWCL Exceedances 0 0 0 0 0 0 0 0
MTCA-B carcin Exceedances 0 0 1 0 0 0 0 5
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0




STANDARDS

OUTWASH WELLS

CONSTITUENT GWCL MTCA-B Carcin MTCA-B Noncarcin Units Summary MW-10a MW-11la MW-14a MW-17a MW-18a

Bis(2-ethylhexyl) Phthalate 6 6.3 320 ug/L Total Samples 14 13 16 3 2 15 14 14
Max Value 2 1 6.3 ND ND 8.9 3 5.4
Min Value ND ND ND ND ND ND ND ND
Most Recent Value ND ND 11 ND ND 23 2.4 ND
GWCL Exceedances 0 0 1 0 0 1 0 0
MTCA-B carcin Exceedances 0 0 0 0 0 1 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

Metals

Arsenic, Dissolved 0.05 0.058 4.8 ug/L Total Samples 19 18 21 5 3 21 18 19
Max Value 6 8 5.6 6 4.5 4 5 2
Min Value 3.4 3.6 3 5 ND ND 2 ND
Most Recent Value 6 8 4 6 3 3 5 2
GWCL Exceedances 19 18 21 5 2 18 18 14
MTCA-B carcin Exceedances 19 18 21 5 2 18 18 14
MTCA-B non-carcin Exceedances 15 17 1 5 0 0 5 0

Iron, Total 300 ug/L Total Samples 18 17 20 5 4 21 19 18
Max Value 90 582 46600 75.2 386 90 270 130
Min Value ND ND ND ND 0.15 ND ND ND
Most Recent Value ND ND ND ND 210 ND ND ND
GWCL Exceedances 0 1 3 0 1 0 0 0
MTCA-B carcin Exceedances 0 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

Manganese, Total 50 2200 ug/L Total Samples 18 17 20 5 4 21 19 18
Max Value 2 27.7 1230 50.2 380 ND 11 19
Min Value ND ND ND ND 0.049 ND ND ND
Most Recent Value ND ND ND ND 42 ND ND 19
GWCL Exceedances 0 0 2 1 1 0 0 0
MTCA-B carcin Exceedances 0 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 0 0 0 0 0 0 0 0

Thallium, Dissolved 11 ug/L Total Samples 19 18 21 5 3 21 18 19
Max Value 2 ND ND ND ND ND ND ND
Min Value ND ND ND ND ND ND ND ND
Most Recent Value ND ND ND ND ND ND ND ND
GWCL Exceedances 0 0 0 0 0 0 0 0
MTCA-B carcin Exceedances 0 0 0 0 0 0 0 0
MTCA-B non-carcin Exceedances 1 0 0 0 0 0 0 0

NOTES:

Shaded results indicate where an exceedance of either GWCL or MTCA-B groundwater standards have occurred at least once
ND = No Detection above limit
NM = Not Measured

MTCA-B Car = Model Toxic Control Act Method B Carcinogenic

MTCA-B Non Car = Model Toxic Control Act Method B Non Carcinogenic
GWOCL = State Groundwater Contaminant Levels (WAC 173-200)




TABLE 4: Preliminary Contaminants of Concern

Inorganics Organics Metals
Chloride 1,2-Dichloroethane (EDC) Arsenic
Sulfate 1,1-Dichloroethane Iron
Total Dissolved Solids (TDS) Chloroethane Manganese
Nitrate

Tetrachloroethene (PCE)
Trichloroethene (TCE)
1,1-Dichloroethene
cis-1,2-Dichloroethene
trans-1,2-Dichloroethene
Vinyl Chloride

Chloromethane
Dichloromethane (Methylene Chloride)
Trichlorofluoromethane

1,2-Dichloropropane

Benzene
Toluene
Ethylbenzene
Xylene (m, p, 0)

1,2-Dichlorobenzene
1,4-Dichlorobenzene

Bis(2-ethylhexyl) Phthalate

NOTE:

COC organic and inorganic parameters were those that exceeded MTCA-B clean up levels most recently except
1,1-dichloroethene; chloromethane; and toluene which have exceeded MTCA-B levels at least 5 times in the past
or were considered important parameters for undertanding fate and transport.
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